

## Appendix 1 – Outline Programme

Cabinet approval	June 2012
Commence design	June 2012
Commence works (temporary crossing closes to public)	April 2013
Works completed	April 2014
Bridge open to public	April 2014



ERROR: undefined  
OFFENDING COMMAND:

STACK: