

Appendix 3

Green Space Strategy Review draft Project Plan 2011/13

Timeline key milestones

TIMELINE	June 2012	July	August	Aug/Sept	October	November	December	January 2013	February	March 2013
MILESTONES	Data collecting, research, analysis	Partial Census Data release	Draft proposed changes	Internal consultation within B&NES		Enter into Cabinet Forward plan	Review responses to consultation	Policy Development and Scrutiny	Cabinet	Adopt revised Green Space Strategy
	Green Infrastructure Strategy due		Review maps and quantities	Drafting revisions	Public consultation concluded		Drafting revisions	Final revisions		
								Draft Report to Cabinet		