

Appendix 2c - Service Plan projects on hold 2021

<b>Key Objectives</b>	<b>Tasks</b>	<b>Original Target Date</b>	<b>Completion Date</b>	<b>Status</b>
<b>Administration Strategy</b>				
Development of management information hub (ERM)	Management Information & Reconciliation of contributions & i-connect extract. Await further development from Heywood	Mar-20	Mar-24	<b>On hold</b>
Iconnect	Enhanced secure 2 way portal functionality	Dec-21	Mar-23	<b>On hold</b>
Review & Implement employer training programme	Employer responsibilities, data & TPR requirements, HR, Iconnect & Discretionary tool	Sep-20	Mar-24	<b>On hold</b>
Chargeable Services Offer	Set up framework to manage chargeable services	end 2021	Mar-25	<b>On hold</b>
Implement new SLA's with employers	Roll out of new SLA to all employers	Aug-20	Mar-24	<b>On hold</b>
MHCLG Further Reforms to Exit Payments	Implementation Project	Feb-21	await regs	<b>On hold</b>
GMP Equalisation	GMP equalisation project		await details	<b>On hold</b>
LGPS Cost Cap Mechanism	Preparation required in case of backdated implementation	Mar-21	TBA	<b>On hold</b>