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Study Area

14 March 2016

Study focus area:

• Narrower through Bath

• Wider outside Bath and along the Canal – but 

lighter touch

This would not be a fixed line so other areas 

would also be considered. 



Core geographic areas of focus

• Bath City Enterprise Area

• Within Bath 150m either side of banks as 

focus area 

• Activity Hubs - Broadmead, Keynsham, 

Saltford Marina/Mead Lane Saltford, 

Newbridge etc.

• Other mainly rural areas/canal coverage to 

be given a lighter touch approach
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Source: 

https://c2.staticflickr.com/4/3124/2789202399_62164db982_z.jpg

?zz=1
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Assets and asset management

• Client Organisations

• Partner Organisations

• Other private assets (e.g. sports facilities)

• Data review and gap analysis

• Consideration of demand/future need and 

opportunities

• River safety
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Study Theme
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Mooring strategy and navigation

• Policy focus

• Inform/input to B&NES Design SPD

• Common reference/standards for partners e.g. mooring detail

• Light touch boater and river users profiling, focus on needs

• Review: maximum canal capacity; canal capacity headroom; 
and canal to river capacity shift
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Study theme

Source: http://www.castlemarinas.co.uk/marinas/nottingham

Source: http://www.visitmyharbour.com/harbours/bristol-

channel/bristol/chart/E232B78C7EA92/river-avon-to-bristol-inc-docks-
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Regeneration & development

• Options for River Avon linear park
• Weirs and locks
• Existing ‘hot spots’
• Enhanced ‘boat based’ consumer opportunities
• Improve land based facilities and services
• Existing public/private sector proposals
• Geographic location and infrastructure 

mapping
• Constraints and safety mapping
• Potential mooring/marina locations

of concepts

8

Study theme

Source: http://inhabitat.com/how-the-cheonggyecheon-river-urban-design-restored-

the-green-heart-of-seoul/

Source: https://www.pinterest.com/pin/387731849140553934/
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Water quality and environmental enhancement

• Review of existing Angling and Ad hoc Recreation use

• Potential pollution ‘hot spots’

• Opportunities to enhance water quality

• Localised flood mitigation 

• Cumulative loss of riverside trees

• Mitigation of impact on Bats (and other wildlife)
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Study theme

Source: http://www.fishingbreaks.co.uk/planning.htm

Source: http://www.ywt.org.uk/events/2016/04/17/bat-ecology
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Recreation and leisure

• Dragon Boats

• Canoeing, Rowing and hire boats

• Water taxi/boat trips

• Active travel routes, cycling and walking

• Commercial moorings 

• Facilities and activity – café, pubs,  restaurants etc.

• Slipways and river access
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Study theme

14 March 2016

Source: 

http://www.paddlepoints.net/Water.aspx?WaterType=4&WaterId=164

Source: http://greenworkspc.com/works/waterfronts/zidell-green-

infrastructure/



Draft Programme
2016 2017

Month Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar

Part 1: Scoping and Evidence Base 

Scoping 1A and 1B- audit and gap analysis 1

1C: Baseline mapping and evidence          

i. Land ownership mapping

ii. Spatially tag funds (S106/RCF etc)

iii. Map allocations, applications, improvements

iv. Boater consultation and profiling

Review meeting (inc. break clause) 2

Part 2: Demand and opportunities

Inception meeting/Consultation Feedback 3

2A: Demand & need analysis 

2B: Spatial solutions

2D: Development of Work Programme

2E: Identification of funding mechanism

Review meeting (inc. break clause) 4

Part 3: Outputs

Finalise Work Programme, including costs

Finalise detailed maps

Produce final report

Draft report

Final report and briefing to Strategic River Group 5

Public /Stakeholder Consultations

Stakeholder workshops
C1 C2

Public engagement
A B

Quarterly meetings with Strategic River Group � � � � �

Regular updates with Project Steering Group � � � � � � � � � � � � � � �

Meetings Consultation events
1 - Inception meeting A – Linked with Festival of Nature  

2 - Part 1: Review meeting with client B – Consultation on outputs – provisional
C – Stakeholder workshops

3 - Part 2: Inception meeting

4 - Part 2: Review meeting

5 - Part 3: Briefing to Strategic River Group
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Consultation and engagement

1214 March 2016

• Partners have agreed a communications protocol –

today’s launch is the 1st joint press release

• Stakeholder and Public Consultation to be undertaken 

through the year. To include:

• Newsletter 

• Webpage

• Stakeholder Meetings/Workshops

• Citizen Science (ecology)

• Bristol to Bath Festival of Nature 2016 (10-25 June) 

focus for public events - themed river walks/maps, art 

events and open studio event

• Strategy for effective Boater engagement being 

developed



Study outputs

• Primary data collected 

• Secondary baseline data collated

• Maps and Plans

• Design concepts and development/project ideas

• Options explored with key stakeholders and the 

public

• Priority projects scoped

• Funding options explored/identified
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Key elements
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Source: 

http://www.bustler.net/index.php/article/mandaworks_and_hosper_swed

en_win_floda_city_center_competition

Source: http://www.bristoltemplequarter.com/about-the-zone/


