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1 THE ISSUE 

1.1 The Council has been promoting the Somer Valley Enterprise Zone 

(SVEZ), a mixed use commercial development at Old Mills north-west of 

Midsomer Norton with associated highway works (the SVEZ Scheme).  

1.2 The Council is now seeking approval to promote a Compulsory Purchase 

Order (CPO) to acquire the land and rights that are required to deliver the 

scheme. The Council will not take the decision to use a CPO lightly, and 

is continuing to try and reach agreement with landowners wherever 

possible.  

1.3 This Report seeks authority to make and publish a CPO for the SVEZ 

Scheme and subsequently to secure the confirmation and implementation 

of that CPO. The Report also seeks authority to negotiate the withdrawal 

of any objections to the CPO and the acquisition of land and rights by 

agreement.   

2 RECOMMENDATIONS 

2.1 The Cabinet is asked to: 

(a) Approve the area to be the subject of a compulsory purchase order 

(CPO) or supplemental CPO shown edged red on the plan at 

Appendix 1 (the CPO Map), which identifies the outline area of the 

land, interests, and new rights to be acquired for the SVEZ Scheme 

(the CPO Land) by voluntary acquisition or compulsory purchase. 

(b) Authorise the making of a CPO or supplemental CPO pursuant to 

s226(1)(a) and 226(3) of the Town and Country Planning Act 1990 

and s13 of the Local Government (Miscellaneous Provisions) Act 

1976 for the acquisition of land, interests, and new rights within all 

or part of the area identified as the CPO Land, for the purposes of 

facilitating the development of the SVEZ Scheme. 

(c) Authorise all necessary steps to be taken to secure the making, 

confirmation and implementation of a CPO(s) including the 

publication and service of all notices, requisitions for information, 
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statement of reasons and the preparation and presentation of the 

Council’s case at any public inquiry required to secure confirmation 

of the CPO(s) by the Secretary of State. 

(d) Note, and give due regard in determining whether or not to 

authorise the promotion of the CPO(s), the public sector equality 

duty contained in section 149 of the Equality Act 2010 (PSED) and 

the requirements of the Human Rights Act 1998, as detailed further 

in section 11 and Appendix 2 of this Report. 

(e) Subject to confirmation of the CPO(s), delegate authority to the 

Executive Director of Sustainable Communities to acquire all the 

land and rights over the CPO Land, including service of a general 

vesting declaration, notice to treat and/or notice of entry, subject to 

any compensation to be paid being within the SVEZ Scheme 

budget as set out in section 8 of this Report. 

(f) Delegate authority to Executive Director of Sustainable 

Communities to make any necessary amendments to the CPO(s) 

including, if required, to reduce the extent of the CPO Land to align 

with works and land requirements and (once the boundary is 

finalised) update the CPO Map to reflect on a plot-by-plot basis the 

extent of acquisition and rights required. 

(g) Delegate to the Executive Director of Sustainable Communities for 

payments of over £500,000), in consultation with the S151 Officer 

authority to:  

(i) authorise agreements to be entered into with landowners to 

secure the withdrawal of objections to the CPO(s) and to 

authorise the Executive Director of Sustainable 

Communities to take all necessary steps to acquire by 

agreement land and/or rights forming part of the CPO Land, 
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subject to any consideration payable being within the SVEZ 

Scheme budget as set out in section 8 of this Report; 

(ii) to negotiate and settle all necessary compensation and 

professional fees (including interim payments) either as 

agreed with landowners or as determined by the Lands 

Chamber of the Upper Tribunal in relation to the acquisition 

of land and/or rights forming part of the CPO Land in 

accordance with the Land Compensation Act 1961, the 

Compulsory Purchase Act 1965 and the Land Compensation 

Act 1973 provisions in force at the relevant time and the body 

of case law relevant to the assessment of compensation, 

where any compensation to be paid is within the SVEZ 

Scheme budget as set out in section 8 of this Report 

(h) authorise the instruction of the SVEZ Scheme Project Team’s legal 

advisers, Burges Salmon LLP, to prepare and serve such 

documentation as may be required for the CPO(s). 

(i) Note the ongoing progress which has been made towards the 

acquisition of land required to develop the SVEZ Scheme and the 

previous decisions outlined in this Report. 

THE REPORT  

3 BACKGROUND 

3.1 The Council has promoted a Local Development Order (LDO) which 

applies across the SVEZ, and includes highway enabling works to assist 

in bringing the site forward. This LDO was confirmed by the Local Planning 

Authority (LPA) on 22 February 2022.   

3.2 The Council is now taking steps towards making a CPO to acquire the land 

and rights that are required to deliver the scheme. The purpose of this 

Report is to secure authority to make, serve and publish the CPO and 

promote it under the relevant statutory processes, including authority to 
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exercise the compulsory purchase powers to acquire land and rights if the 

CPO is confirmed by the Secretary of State. 

3.3 The information in this Report is supplemented by Appendix 2 which 

contains additional background information and analysis relevant to the 

decision. It should be read alongside this Report. 

4 PREVIOUS DECISIONS  

4.1 The following Council decisions have preceded this Report and provide 

relevant background to this decision:  

(a) On 10 November 2016, the site allocation and proposals for the 

SVEZ were unanimously approved by Full Council; and 

(b) On 1 May 2018, the Cabinet Member for Economic and Community 

Regeneration authorised a £100,000.00 provisional capital item to 

the approved Capital Programme to be matched with £300,000.00 

of WECA and s106 contribution funding to prepare a Business 

Case for a comprehensive improvement scheme for the A362; this 

decision was effective from 12 May 2018. 

(c) On 1 February 2024, Cabinet resolved to adopt the Somer Valley 

Enterprise Zone – In Principle Statutory Mechanisms report 

(E3487) (the In Principle Report) (Appendix 3).  E3487 contained 

resolutions which authorised the preparatory steps for this report, 

including powers of acquisition of the land by negotiation and 

commencement of land referencing, as well as the taking of all 

steps (including the drafting of a CPO and related documentation) 

necessary to prepare for this report to Cabinet to determine the use 

of compulsory purchase powers to acquire the land and rights in 

land required for the SVEZ Scheme. 

(d) On 1 February 2024 Cabinet resolved to adopt the Somer Valley 

Enterprise Zone Local Development Order – Commitments report 

(E3510) (the Ambitions Paper) which outlines the Council’s 8 aims 

and commitments for the SVEZ (Appendix 4).  
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(e) On 22 February 2024, the LDO was adopted as the planning 

mechanism to deliver the SVEZ Scheme following a Cabinet 

decision on 1 February 2024. 

4.2 Cabinet should note that a business case for improvements to the A362 

was prepared but was not ever submitted to WECA. Following WECA’s 

advice, the highway improvements were subsumed into the main SVEZ 

Scheme (which forms the basis of this Report), and officers have agreed 

with WECA that the Council will submit one full business case for both 

elements. The funding position is explained further below. 

5 LAND ASSEMBLY AND NEGOTIATIONS 

5.1 The CPO Map at Appendix 1 identifies the extent of the land and rights 

required for the SVEZ Scheme.  

5.2 At the date of this Report, it is understood that the main land required for 

the SVEZ Scheme is held in ten separate parcels. Five of these parcels 

are within the proposed boundary for the main SVEZ site. A further five 

parcels located outside of the main SVEZ site relating to the Highway 

Works (where proposed works fall outside the existing public highway.  

5.3 A detailed explanation of the works and land requirements to enable 

delivery of the SVEZ and highways works is provided in Appendix 2. 

6 NEED AND JUSTIFICATION FOR COMPULSORY PURCHASE 
POWERS 

6.1 The Town and Country Planning Act 1990 (TCPA 1990) authorises the 

Council to compulsorily acquire land that is required to facilitate the 

redevelopment of the CPO Land to deliver the SVEZ Scheme. The 

relevant statutory provisions are set out in section 9 below. 

6.2 An essential element of any CPO made under TCPA 1990 is that it meets 

the ‘wellbeing tests’, which require that the Council demonstrates that the 

development is likely to contribute to any one or more of the following 

objects: 
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(a) the promotion or improvement of the economic well-being of their 

area; 

(b) the promotion or improvement of the social well-being of their area; 

(c) the promotion or improvement of the environmental well-being of 

their area. 

6.3 The SVEZ Scheme is assessed against these objects in Appendix 2. 

6.4 The Council’s Ambitions 

6.5 In addition to these objectives, the development of the SVEZ Scheme will 

be continuously monitored to ensure that it meets the Council’s 8 

ambitions for the SVEZ outlined in the adopted Ambitions Paper (Appendix 

4), which include: 

(a) Create good quality jobs for residents that will reduce out 

commuting; 

(b) Provide a sustainable location for green businesses to maximise 

their contribution to tackling the climate and nature emergency; 

(c) Improve active travel; 

(d) Ensure public transport is available from the first occupation; 

(e) Mitigate the risk of worsening air quality; 

(f) Protect Midsomer Norton High Street; 

(g) Minimise the flow of HGVs on our highways; 

(h) No drive through food outlets that will add litter to our roads; 

6.6 The Council fully expects that all of these ambitions will be met through 

the SVEZ Scheme. 

6.7 Additional context to the relevant law and guidance relating to the 

compulsory purchase process is contained in Appendix [2]. 
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7 PLANNING POSITION 

7.1 It is an essential facet of securing a CPO that there is no planning 

impediment to the delivery of the underlying scheme. This does not 

necessarily mean that the scheme is fully consented in planning terms, but 

it must be demonstrable that planning permission either has been or is 

capable of being secured. The planning history is set out in more detailed 

in Appendix 2. 

7.2 Whilst the LDO removes the need for planning permission in relation to the 

authorised works outlined it does not remove the need to obtain other 

statutory consents such as e.g. consents under highways legislation. The 

Council is not aware of any reason currently why those consents could not 

be secured. 

7.3 Therefore, at the point of preparing this Report, the Council is not aware 

of any planning impediment to the SVEZ Scheme. 

8 FUNDING AND DELIVERABILITY  

8.1 The CPO Guidance at paragraph 106 makes clear the SoS will take into 

account the financial viability of a scheme before confirming a CPO. It is 

states that: 

“A general indication of funding intentions, and of any commitment from 

third parties, will usually suffice to reassure the Secretary of State that 

there is a reasonable prospect that the scheme will proceed. The greater 

the uncertainty about the financial viability of the scheme, however, the 

more compelling the other grounds for undertaking the compulsory 

purchase will need to be. The timing of any available funding may also be 

important.” 

8.2 The Council therefore needs to demonstrate that it has, or at least will 

obtain, the resources necessary not only to pay compensation for the land 

but also to implement those parts of the SVEZ Scheme which include the 

CPO Land. The reason for this requirement is to avoid a situation in which 
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private land has been acquired compulsorily for a purpose which, in the 

event, cannot be achieved for lack of funds. 

8.3 The cost of progressing the CPO (and other required consents) and 

constructing the Scheme will be accommodated within the SVEZ Scheme 

budget. 

8.4 Scheme funding 

8.5 As explained in the In Principle Report, the SVEZ Scheme is being funded 

through the WECA Investment Fund and has been provisionally allocated 

£15,690,000.00. This is made up of £10,787,000.00 (the figure reported to 

the WECA Committee in June 2019) and the £4,900.000.00 for the 

Highways Works. Some of this funding has already been expended in 

promoting the LDO up to the point of seeking to secure adoption. 

8.6 The SVEZ Scheme was due to secure approval of its Outline Business 

Case + (OBC+) from the WECA Committee in June. However, following 

the announcement of the General Election, the Committee was 

postponed, and that decision is not expected until shortly after this Report 

is taken to Cabinet. The OBC+ will be taken to WECA Committee of 26th 

July for approval. 

8.7 The approval of this funding is, of course, central to SVEZ Scheme. The 

Council is confident that the OBC+ will be approved and in place before 

the CPO and statement of reasons need to be prepared and served. The 

Council will not proceed with the CPO until it has reasonable certainty on 

the availability of that funding stream. The approval of the OBC+ will 

release the necessary funding to acquire land for the scheme and allow 

for the technical design for the highways and enabling works to be 

completed.  

8.8 Once land has been acquired, a Full Business Case will be submitted to 

WECA to release funding for the scheme highways and enabling works. 

The funding mechanism for these works is yet to be finalised with WECA, 

however a bid has been made to CRSTS 1 Overprogramming. Further 

funding may be agreed via repayable grant that recycles funding back to 
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WECA via business rates and land receipts as and when occupation takes 

place on site.  

8.9 The SVEZ Scheme also has funds available from developer contributions 

paid through agreements under s.106 of TCPA 1990 and corporate 

supported borrowing.  

8.10 Costs  

8.11 Under a CPO, property or rights are acquired at open market value but 

disregarding any increase (or decrease) in value attributable to the 

scheme for which the land is acquired. Affected parties may also be 

entitled to other compensation for loss payments and disturbance 

depending on circumstances. The Council will be responsible for paying 

all compensation to landowners, whether payable by purchases through 

voluntary negotiation or through the CPO process. That compensation 

liability does not get triggered until the CPO is confirmed and the Council 

serves statutory notices required to exercise its compulsory purchase 

powers. However, in promoting the CPO, the Council must be confident 

that it has the funds available to meaningfully negotiate with landowners 

for voluntary acquisition in parallel with the CPO process. 

8.12 A property cost estimate (PCE) was prepared by the Council’s land agents 

in February 2023 (Appendix 5). This estimate is subject to further analysis 

and updates as the SVEZ Scheme progresses and construction working 

requirements are finalised. The estimate will be regularly reviewed and 

updated against the SVEZ Scheme budget. The estimates are also 

unpinned by a number of assumptions and caveats which could cause 

them to change as further analysis is undertaken. A revised PCE is in 

progress and Cabinet will be updated on the final position prior to the 

making of the CPO.  

8.13 The highways and enabling works are currently forecast at £19.6m. these 

costs will be redefined via the technical design process and confirmed at 

FBC stage in late 2025.  
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8.14 Overall, at this stage, the Council is satisfied that there is no funding 

impediment to delivering the SVEZ, although this will, of course, need to 

be actively monitored. The Council considers that there is a reasonable 

prospect of adequate funding being available to deliver the Scheme. 

9 STATUTORY CONSIDERATIONS 

9.1 Authorising statutes 

9.2 The Council has sought advice on CPO matters from its internal legal 

team, specialist external legal advisors and will instruct Counsel in due 

course.  

9.3 The Council intends to rely on the compulsory purchase powers contained 

in s226(1)(a) of the TCPA 1990. This is a general power which allows local 

authorities to compulsorily acquire land in their area to facilitate the 

carrying out of development, redevelopment or improvement in relation to 

the land. As explained above, in order to exercise the s226 powers, a local 

authority must demonstrate that the proposed development/improvement 

is likely to contribute towards the promotion or improvement of the 

economic, social or environmental wellbeing of their area.  

9.4 S226(3) of the TCPA 1990 confirms the Council's CPO powers extend to 

lands adjoining land which is required for the purpose of executing works 

for facilitating the development or use of the primary land. 

9.5 S13 of the Local Government (Miscellaneous Provisions) Act 1976 allows 

the Council to compulsorily purchase new rights over land which do not 

currently exist. 

9.6 Furthermore, the Council has powers under s120 of the Local Government 

Act 1972 and s227 of the TCPA 1990 to buy land by agreement for the 

purposes of any of its functions or for the benefit, improvement or 

development of its area. 

9.7 For the purposes of s226(1)(a) of the Act: 

(a) the Council is an authority to which s226 of the Act applies; 
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(b) the CPO Land is within the Council’s administrative area; 

(c) the delivery of the SVEZ Scheme will constitute development on or 

in relation to the CPO Land.  

9.8 For the purposes of s226(1A), the CPO and the delivery of the SVEZ 

Scheme will contribute to the achievement of the economic, social, and 

environmental wellbeing of the area (see Appendix 2 section 8.2)  

9.9 When undertaking a compulsory purchase, an acquiring authority is 

expected to use the most specific power available as per paragraph 96 of 

the CPO Guidance. 

“This power should not be used in place of other more appropriate 

enabling powers. The statement of reasons accompanying the order 

should make clear the justification for the use of this specific power. In 

particular, the SoS may refuse to confirm an order if he considers that this 

general power is or is to be used in a way intended to frustrate or overturn 

the intention of Parliament by attempting to acquire land for a purpose 

which had been explicitly excluded from a specific power.”  

9.10 Compulsory purchase powers are available under the Highways Act 1980, 

exercisable by the local highway authorities, which could be deemed 

suitable for delivery of the highway improvements. However, in this case 

the highway improvements form an essential part of the wider SVEZ 

Scheme and therefore the power in s226 of the TCPA 1990 is considered 

to be the most appropriate power. 

9.11 The Council will be required to demonstrate that there is a compelling case 

in the public interest for acquiring the land compulsorily. This will be set 

out in the Statement of Reasons. 

9.12 The making of a CPO should be a last resort and should be preceded by 

meaningful attempts to buy the land by agreement, save for lands where 

land ownership is unknown or in question. 

9.13 The Acquisition of Land Act 1981 (the ALA 1981) governs the procedures 

which apply to promoting a CPO, the Compulsory Purchase Act 1965 (the 
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CPA 1965) and the Compulsory Purchase (Vesting Declarations) Act 1981 

(the CP(VD)A 1981) govern post-confirmation procedures and a range of 

statutes including the CPA 1965, the Land Compensation Act 1961 and 

the Land Compensation Act 1975 govern the assessment of 

compensation. A CPO is required to be made in a prescribed form and 

must describe by reference to a map the land to which it applies. If the 

Council makes a CPO, it must submit the CPO to the Secretary of State 

for confirmation. Prior to submission to the Secretary of State, the Council 

must publish notice of the making of the CPO specifying that the CPO has 

been made, describing the land and the purpose for which it is required, 

naming a place where the CPO and CPO Map may be inspected and 

specifying a time which (and the manner in which) objections may be 

made. The Council must also serve a notice in prescribed form on affected 

owners, lessees, tenants or occupiers (if any exist) of the land allowing 

them the opportunity to object.  

9.14 The procedure for confirmation is specified in the ALA 1981 may require 

the conduct of a public inquiry if there are objections. In the event that the 

CPO is confirmed, the Council can then take steps to acquire land either 

by serving a notice to treat and notice of entry in accordance with the CPA 

1965 or by serving a general vesting declaration under the CP(VD)A 1981. 

The Council will take legal advice to determine the most appropriate 

processes at the time. 

10 RISK MANAGEMENT 

10.1 Officers acknowledge that whilst delivery of the SVEZ Scheme will bring 

many benefits as outlined in Appendix 2, there a number of risks involved 

which are more particularly outlined below.  

10.2 The SVEZ Scheme is required for the Council to deliver on its employment 

and skills priorities, and so access to compulsory purchase powers for this 

scheme is essential in order for the Council unlock employment 

development land. It is a risk of not proceeding with the CPO that the SVEZ 

Scheme as a whole could never be delivered. 
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10.3 The Council continues to actively manage risks and a risk assessment 

related to the issue and recommendations has been undertaken, in 

compliance with the Council's decision-making risk management 

guidance. The Council’s risk register has been, and will continue to be, 

updated accordingly as the SVEZ Scheme progresses. Further, the 

Council has appointed external specialists as a key response to active risk 

management. This includes external lawyers, land agents and land 

referencing agents. 

10.4 Some of the more specific risks are outlined in the table below: 

Risk  Explanation  Mitigation 
Public inquiry 

required to consider 

objections to the 

CPO. 

The likelihood of this 

risk occurring is 

HIGH. 

The likely impact of 

the risk is LOW 

because the inquiry 

has been included in 

the programme and 

costings. 

Whilst this is a project 

risk in terms of the 

potential to increase 

professional costs and 

the timescales for 

confirmation of the 

CPO, objections and 

the required public 

inquiry as a result are 

expected for CPOs of 

this nature and the 

inquiry is part of the 

proper due process of 

determining the CPO. 

There is always a risk 

that a CPO will not be 

confirmed due to 

successful objection, 

but the Council cannot 

predict those 

objections and is 

taking legal advice to 

The programme has time 

allocated for a CPO inquiry. 

Legal advice is being sought 

to ensure that the CPO is 

properly made and the 

correct powers are 

incorporated. 

Landowners are being 

actively engaged with as the 

SVEZ Scheme progresses 

in an effort to reach 

agreement and minimise 

objections. 
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ensure that a strong 

case is put forward. 

Land is identified as 

being required which 

is not currently 

included in the CPO 

Land due to 

omission. 

The likelihood of this 

risk occurring is 

LOW. 

The likely impact of 

the risk occurring is 

MEDIUM. It could 

result in some 

additional cost and 

programme delay. 

It is possible that 

additional land 

interests will be 

identified which may 

need to be acquired for 

the SVEZ Scheme but 

which are not in the 

CPO when made. 

This could result in the 

need for a 

supplemental CPO if 

the interests cannot be 

acquired voluntarily, 

resulting in delay and 

increased costs. 

Professional advisers have 

been undertaking extensive 

land referencing and 

analysis to minimise this 

risk.  

There is the potential to 

acquire land interests 

voluntarily if they are not 

within the CPO. 

The fact that the LDO has 

been secured prior to 

making the CPO minimises 

this risk. It means that the 

main land required has 

been clearly identified. 

This Report recognises that 

additional land may be 

required outside of the 

ambit of the current CPO 

Land and that more than 

one CPO may be required, 

and therefore any 

supplemental CPO can be 

advanced relatively quickly. 

Land is identified as 

being needed to 

deliver the SVEZ 

Scheme which is not 

authorised through 

As explained in the 

Appendix to this 

Report, it has been 

identified that some 

land is required for 

The Council has identified 

this issue early and is 

proactively managing the 

risk. There may be some 

cost implication to securing 
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the LDO. 

The likelihood of this 

occurring is HIGH 

(some land has been 

identified). 

The impact of this 

risk is LOW. It has 

been identified with 

time to resolve it. 

construction 

compounds and 

working areas that is 

not within the LDO. 

This will require an 

additional consenting 

process. However, the 

extent of works is 

minimal and there is 

no reason why 

planning cannot be 

secured. 

planning consent or the 

works, but it will not lead to 

any delay and can be 

readily resolved. 

11 EQUALITIES 

11.1 Public sector equality duty 

11.2 In considering whether to resolve to make a CPO, the Council must pay 

due regard to its PSED. Pursuant to s149 of the Equality Act 2010, the 

Council must have due regard to the need to: 

(a) eliminate discrimination, harassment, victimisation and any other 

conduct that is prohibited by or under this Act; 

(b) advance equality of opportunity between persons who share a 

relevant protected characteristic (as defined in the Act) and persons 

who do not share it; and 

(c) foster good relations between persons who share a relevant 

protected characteristic and persons who do not share it. 

11.3 Consideration must also be given to whether, if the decision is made to 

proceed with the SVEZ Scheme through the mechanism of a CPO, it will 

be possible to mitigate any adverse impact on a protected group or to take 

steps to promote equality of opportunity by, for example, treating an 

affected group more favourably. 
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11.4 Officers have had regard to the Council's PSED progressing the SVEZ 

Scheme to date and Members must be mindful of this duty when 

considering the recommendations in this Report.  

11.5 A high level EqIA was undertaken for the SVEZ Scheme on October 2023 

and copy is at Appendix 6. That assessment was primarily focused on the 

wider scheme implications rather than the land assembly which is the 

subject of this Report.  

11.6 The Council has renewed the EqIA with a focus on acquisition matters and 

the CPO process (Appendix 7) to support this decision. The Council has 

identified matters which will require active management (e.g. accessibility 

of CPO documents and ensuring arrangements for the inquiry are 

accessible) but there are no specific equality impacts which have been 

identified. There are no specific equality implications directly associated 

with the subject matter of this Report. 

11.7 In order to comply with the PSED the Council must continue to monitor 

and consider equality issues routinely throughout the implementation of 

the Scheme. 

11.8 The LDO for the delivery of the SVEZ Scheme was screened by the Local 

Planning Authority under the Town and Country Planning (Environmental 

Impact Assessment) Regulations 2017 in order to assess whether there 

are likely to be significant environmental impacts. The SVEZ Scheme was 

categorised as a ‘Industrial Estate Development Project’ which falls under 

category 10(a) of first column of Schedule 2 to the EIA Regulations 

exceeds the threshold of 0.5 hectares. The LPA Screening Response 

(Ref: 20/01973/SCREEN) is attached at Appendix 8. The Screening 

Response provides comments on Population and Human Heath and 

concludes that the site has a low risk to human health and that the 

completed development will not give rise to any type of waste that is 

typically associated with a small-scale industrial/commercial use. It notes 

that overall the development’s expected impacts will not be “unusually 

complex nor potentially hazardous”.  
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11.9 Human rights considerations are addressed in Appendix 2 

12 CLIMATE CHANGE 

12.1 The Council declared a Climate Emergency in March 2019, committing it 

to providing the leadership necessary to enable Bath and North East 

Somerset to achieve carbon neutrality by 2030. 

12.2 The purpose of this Report is to secure authority to promote, confirm and 

implement the CPO required to assemble land and deliver the SVEZ 

Scheme and to authorise the acquisition of land required for the SVEZ 

Scheme. Assessment of the climate change and environmental 

implications of the SVEZ Scheme was undertaken by the Council, in its 

role as LPA, in determining the LDO and is less relevant to the decision to 

promote the CPO. 

12.3 There are no climate change or environmental implications which stem 

directly from the authority to use compulsory purchase powers or voluntary 

acquisition to assemble the land required for the Scheme. 

12.4 The LPA Screening Response considered the potential environmental 

effects arising from the LDO the LPA concluded “It is considered that the 

development is unlikely to have any significant environmental effects in 

EIA terms. Whilst there are a number of important issues and potential 

impacts to consider, none of these are likely to be significant as defined 

by the EIA Regulations. All noticeable impacts are likely to be localised to 

the site itself or the local vicinity. These issues are not of more than local 

importance. The developments’ expected impacts will not be unusually 

complex nor potentially hazardous”. A copy of the LPA Screening 

Response is provided at Appendix 8. 

12.5 The SVEZ Scheme is a sustainable development and represents an 

opportunity to address several related issues which will help to address 

the climate emergency. It will help to reduce out-commuting in the Somer 

Valley through the provision of new jobs and it will also provide a range of 

active and sustainable travel improvements, including a new cycle link to 

the Norton Radstock Greenway, and new and improved bus stops. The 
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SVEZ will help to reduce vehicle-related CO2 emissions, in line with the 

Council’s local transport policies and climate emergency declaration. 

Sustainability is one of the Council’s aspirations for the SVEZ Scheme 

which will continue to be monitored. 

12.6 Biodiversity net gain is also intended to be a key aspect of the SVEZ 

Scheme, and it is proposed to provide a zero carbon, sustainable 

development.  

12.7 The confirmed LDO (Appendix 9) requires compliance application 

supporting information on the following areas which could affect climate 

change:  

(a) BNG Plan (Condition 14) 

(b) Noise Assessment for Plant (Condition 16) 

(c) Arboricultural Method Statement (Condition 23) 

(d) Operational Noise Assessment (Plot 12 Only) (Condition 30) 

(e) Contamination Remediation Scheme and Verification Report (as 

required) (Condition 33 and 34) 

12.8 A compliance application is also required by a plot specific Sustainability 

Statement, to ensure the development incorporates measures to minimize 

the effects of and ensure that the SVEZ Scheme can adapt to a changing 

climate (Condition 26).  

12.9 The Statement of Reasons for the LDO (Appendix 9) concludes: 

“It is considered that the LDO will facilitate a sustainable pattern of 

development which meets the commercial development needs of the 

Somer Valley while facilitating growth and infrastructure, protecting the 

local environment and mitigating against the risk of climate change.” 



 
4 June 2024 09:43:13 

 

WORK\53067096\v.1 20 22377.73 
        

13 OTHER OPTIONS CONSIDERED 

13.1 Alternative Sites 

13.2 The delivery of employment space within the CPO Land is a long held 

corporate priority for the Council. This area was recognised as a major 

focus for the economic regeneration of the Somer Valley. It has been 

allocated for commercial uses under the relevant planning policy 

framework for over 20 years and has been allocated for mixed use 

employment in the Council’s local plan since 2007. 

13.3 Through the adoption of the LDO, the CPO Land will enable the SVEZ 

Scheme to deliver around 1,300 jobs; offering opportunity for the towns 

and villages and hamlets around Paulton, Westfield, Radstock and 

Midsomer Norton. 

13.4 In the early 2000s, a significant proportion of employment in the area was 

local. Since then there have been a number of employers lost to the area 

such as: 

(a) Great Mills DIY Head Office – circa 250 jobs 

(b) Welton Bibby Bag Manufacturing – circa 300 jobs 

(c) Purnells & Sons Printers - at its height circa 2,000 jobs. It closed in 

2005 with loss of circa 400 jobs.  

13.5 The local community in this area has had to adapt and many people now 

commute. Census statistics from 2021 suggest that 30-50% of the 

economically active population in the Somer Valley commute over 6 miles 

to work. Out commuting and car ownership is a significant barrier to job 

accessibility and disenfranchises the less affluent and it limits 

opportunities, presenting the only option of commuting miles to work.  

13.6 The delivery of the SVEZ Scheme within the CPO Land presents the 

prospect of dormitory towns in the Somer Valley with few quality 

employment opportunities. In addition, in the coming years, more houses 

will be built in the area and without action, employment prospects will 
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worsen. The SVEZ Scheme also looks to provide local jobs and address 

the patterns of out-commuting.  

13.7 It is the historic allocations and the need for the development in the locality 

that has driven the site selection. There are no other suitable sites in the 

Somer Valley that would be able to provide the commercial floorspace and 

number of jobs that have not already been allocated for development or 

that would have the surrounding infrastructure required to support the 

development.  

13.8  Do nothing 

13.9 If the Council decided to do nothing it is unlikely the CPO Land will be 

regenerated and the SVEZ Scheme delivered.  

13.10 Negotiations for Voluntary Acquisition  

13.11 As outlined in Appendix 2 land assembly for the SVEZ Scheme is complex, 

and although the Council has commenced into negotiations with 

landowners it is currently envisaged that the land and rights required 

cannot be assembled without the use of compulsory purchase powers. 

Negotiations with landowners are proceeding, and wherever possible 

voluntary agreements will be entered into.  

13.12 However, reliance on voluntary negotiations presents a risk to the SVEZ 

Scheme because it is unlikely that all affected landowners and interests 

will enter into agreements voluntarily. The Council will continue all 

reasonable efforts to acquire the land by agreement in parallel with the 

CPO. 

13.13 Therefore, the most likely alternative to the use of compulsory purchase 

powers is that the Scheme will not proceed.  

13.14 Obtain but not implement the CPO 

13.15 The option of not implementing the CPO if it is confirmed has also been 

considered. If agreement is reached with landowners and interests and 

those with an interest to release the land for redevelopment before it is 
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necessary to exercise the CPO then the decision can be taken not to 

exercise it. Progression of the CPO in parallel with negotiations provides 

the option to use powers should they be required, the Council retains the 

ability not to implement any part of a CPO. A situation where a CPO is 

obtained but not needed as agreement is ultimately reached is considered 

a positive outcome in the compulsory purchase guidance.  

13.16 The Council will take advice on the voluntary acquisition of land as 

required, but it is intended to enter into option agreements with any willing 

landowners so that the Council is protected if the SVEZ Scheme does not 

proceed in future for any reason. 

14 CONSULTATION 

14.1 The Council has undertaken a wide range of consultation with the public, 

statutory environmental bodies and other key stakeholders. Summaries of 

the main consultation undertaken are set out in this section of the Report.  

14.2 Where relevant and feasible, all feedback received as part of the 

consultation has been used to develop the design of the SVEZ Scheme. 

14.3 LDO consultation 

14.4 The evolution of the LDO has been subject to significant public 

consultation. 

14.5 Informal consultation Spring/Summer 2023  

14.6 Non-statutory public engagement was undertaken with landowners, 

neighbours and Parish and Ward Councillors, Groups and Forums to 

inform the development of the LDO. Engagement included a public 

webinar, consultation boards in local libraries and hard copy and online 

surveys. Further details are outlined in the Statement Community 

Involvement (Appendix 10). 

14.7 LDO statutory consultation period January 2023 -23 February 2023 

14.8 Statutory consultation took place from 16 January 2023 to 23 February 

2023. The SVEZ LDO, Design Guide, Design and Access Statement and 
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accompanying technical studies and assessment were available on the 

B&NES website. 

14.9 Over 400 responses from individuals and organisations were received 

along with comments from statutory consultees including: 

(a) B&NES and C S (Environmental Monitoring) – Air Quality 

(b) Arboriculture 

(c) Archaeology 

(d) The Coal Authority 

(e) Conservation Officer 

(f) B&NES Drainage and Flooding Team (LLFA)  

(g) Ecology 

(h) Environmental Protection 

(i) Natural England 

(j) B&NES Transportation and Highways 

(k) Historic England 

(l) National Grid 

(m) Paulton Parish Council 

(n) Ston Easton Parish Council 

(o) Farrington Gurney Parish Council  

(p) B&NES Planning Policy 

(q) B&NES Public Rights of Way (PRoW) Team 

(r) Urban Design and Landscape – Neil Williamson Associates 

(s) Wales and West 
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(t) Wessex Water 

14.10 After considering feedback from the first statutory consultation, the Council 

determined that a number of changes should be made to the SVEZ 

Scheme requiring amendments to the LDO. As a result, it was decided 

that a second statutory consultation should be held to seek views on those 

changes. In summary, the changes include: 

(a) Increased depth of the perimeter buffer zone from 10m to 15m-20m; 

(b) Changes to the Wildlife (dark) corridors; 

(c) Removal of the perimeter path; and 

(d) Indicative location of the primary substation 

14.11 None of these changes affect the boundary of the SVEZ or the land-take 

requirements.  

14.12 Second Statutory Consultation 

14.13 The second statutory consultation ran from 22 September 2023 to 20 

October 2023. 

14.14 The primary concerns relating to the LDO were linked to highways, 

flooding, visual impact, ecological impact and the LDO process itself. 

14.15 These concerns were taken into account in determining the LDO 

conditions and requirements. 

14.16 Other Consultation  

14.17 Consultation has been carried out with the Council’s Monitoring Officer, 

Director of Regeneration and Housing, Director of Sustainable 

Communities and Deputy Council Leader and Cabinet Member for 

Economic Development and Resources. 

14.18 Informal Consultation on the SVEZ/ CPO 

14.19 Local Ward councillors have also been have also been kept up to date with 

the SVEZ Scheme through regular meetings and visits to the estate with 
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officers. A briefing note with the details of the forthcoming Cabinet paper 

has been shared and invited them to comment. The project team will 

continue to consult ward councillors as the project progresses. 

14.20  A Key Stakeholder Group (KSG) is in place for the scheme, consisting of 

local Ward, Town and Parish Council members. Regular KSG meetings 

are held to provide updated on the project development and address 

queries raised by Councillors and their constituents.  
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