

ID	Task Name	Start	Finish	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13
1	<b>20mph SPEED LIMIT PROGRAMME</b>	Tue 24/07/12	Tue 17/12/13																				
2	PEASEDOWN ST JOHN	Tue 24/07/12	Tue 19/02/13																				
3	NEWBRIDGE/ WESTON/ LANSDOWN (PART)/ KINGSMEAD (PART)	Tue 14/08/12	Tue 12/03/13																				
4	KEYNSHAM	Wed 05/09/12	Thu 04/04/13																				
5	WESTMORELAND/ OLDFIELD/ LYNCOMBE (PART)/ WIDCOMBE (PART)	Wed 17/10/12	Fri 17/05/13																				
6	MIDSOMER NORTON	Wed 07/11/12	Mon 10/06/13																				
7	RADSTOCK/ WESTFIELD	Wed 28/11/12	Mon 01/07/13																				
8	WALCOT/ LANSDOWN/ LAMBRIDGE (PART)	Wed 19/12/12	Mon 22/07/13																				
9	ABBEY/ KINGSMEAD (PART)	Fri 18/01/13	Mon 12/08/13																				
10	BATHEASTON/ BATHAMPTON/ BATHFORD	Fri 08/02/13	Tue 03/09/13																				
11	ODD DOWN/ COMBE DOWN	Fri 01/03/13	Tue 24/09/13																				
12	SALTFORD	Fri 22/03/13	Tue 15/10/13																				
13	LYNCOMBE (PART)/ WIDCOMBE (PART)	Tue 16/04/13	Tue 05/11/13																				
14	BATHWICK	Wed 08/05/13	Tue 26/11/13																				
15	OTHER RESIDENTIAL AREAS IN RURAL VILLAGES	Thu 30/05/13	Tue 17/12/13																				