

PROJECT PROGRAMME : INTERNAL TIMTABLE

MEETING	Nov	Dec	Jan	Feb	March	April	May
Officer Working Group			13th	11th	3rd	?/?*	
Senior Management Team			14th		11th		
Informal Cabinet			31st		28th		
PD&S Panels			23rd		13th		
Cabinet							
Council							
Strategy Launch							