

PROJECT PROGRAMME : INTERNAL & EXTERNAL TIMTABLE
Revision 2 : 1st March 2014

MEETING	Nov	Dec	Jan	Feb	March	April	May	June	July
Officer Working Group			13th	11th	3rd				
External Partnership Group					18th				
Senior Management Team			14th						
E&CD PD&S Panel			23rd		13th		22nd		
Informal Cabinet				14th					
Cabinet								11th	
Council									10th
Strategy Launch									