

Proposed timeline for decision making and consultation

1. Report to Cabinet 12th February. Report to provide more detail on the model, cost / benefit analysis, and an Equality Impact Assessment.
2. Undertake wider public consultation on service changes and informal consultation internally with staff affected during March/April 2014.
3. Report on outcome of consultations to Cabinet at its meeting in May 2014.
4. New model of service implemented and fully operational from April 2015.