Appendix 1d - Governance			
Key Objectives	Tasks	Target Date	Status
Review governance arrangements following Good Governance Review & the pooling of assets	Review ToR of Committee and Investment Panel	Jun-20	In progress on target/complete
	Review Governance Compliance statement	Jun-20	In progress on target/complete
	Conflicts of Interest Policy	Jun-20	In progress but potentially off target
	Policy on Committee Representation	Jun-20	In progress but potentially off target
	Training policy	Jun-20	In progress but potentially off target
	R&R matrix	Jun-20	In progress but potentially off target
	Cyber security	Dec-20	In progress on target/complete
	Review disaster recovery / business continuity plan	Jun-20	In progress on target/complete
Reporting to Avon Pension Fund Pension Board and Fire Service Pension Board	Support Board, education and training needs as required	Ongoing	In progress on target/complete
Independent Members on Committee	Appoint Independent Member. Terms end 2Q22 (end of 2nd term for one member)	Start January 2022	Not planned or started
Training Plan for Committee & Board members	Plan annual training programme for members	Annually in June	In progress on target/complete
Legal contract retender	Procure using National Framework	2020	In progress on target/complete
Committee & Pension Board	Develop online portal for PC & LPB members – public and secure areas	Jun-20	In progress on target/complete
	Review papers and content that go to committee and set up library on Modern Gov	Jun-20	In progress but potentially off target

	Document process for dealing with ineffective pension boards	Sep-20	Not planned or started
GDPR	Ensure ongoing compliance with regulations	ongoing	In progress on target/complete
	Training for staff		In progress on target/complete
Compliance with TPR requirements	review and revise Data Improvement Plan	Dec-20	In progress on target/complete
	, , , , , , , , , , , , , , , , , , ,		
Effectively manage risks	Implement new process	Jun-20	In progress on target/complete
Scheme of Delegations	Produce and publish document	Jun-20	In progress on target/complete