Appendix 3

Roadmap for Admin Strategy 2022 - 2025

Timeline	Jan-21	Mar-21	Jun-21	Sep-21	Dec-21	Mar-22	Jun-22	Sep-22	Dec-22	Mar-23	Jun-23	Sep-23	Dec-23	Mar-24
Existing Projects	Complete Iconnect Roll out My Pension Online developments Regulatory Projects eg McCloud, Exit Payments													
	Recruitme	ent to vacan	t roles											
Admin Strategy Implementation	Service Plan & I Committ	_	•	iin Strategy an Committee	nd take to	Consult & implement								
Digital Transformation	Review structure & recruit Digital Transformation Manager						Implement new							
	Gap analysis & specification for digital requirements Revise Communications Strategy						Procurement prod	cess for new s			w system imple			
	Staff training & development plan for digital transformation						Implement [Ongoing communication & change management Implement Digital Office to better support staff Support & consultancy for members & empl				nployers		
	Project Governance - set up Project Board						Develop control framework & KPIs							
	Integration with Banes Preparing for Future Project													