

Theme	Action(s)	Lead (Supporting)	Completed by	Progress (R/A/G & narrative)
Intelligence and research	Update outcome indicator set and present regular updates to SHB	PSh	Jun-22	Agreed and presented to SHB at Jul 22 meeting; SHB to monitor over the year
Prevention and promotion	Develop and implement sexual health campaigns plan, including evaluation processes for each campaign	CP	Jun-22	HIV Prevention England Summer Campaign w/c 4/7/22. Next campaign will be C-card relaunch in September 22.
Prevention and promotion	Set up electronic Ccard and electronic reporting system for Ccard with web developer, including training for Ccard venues and media campaign to promote it	CP	Jun-22	Electronic reporting system and virtual C-card in development. Campaign and training to commence September 22
Service improvement	Develop and implement sexual health training programme, including developing additional training sessions based on demand from 2021/22, and doxycycline and Ccard training to be made available 24/7 on Vimeo	CP	Jun-22	Provisional Sexual Health Training Programme dates arranged. C-card Training is taking place online. C-card training will be available September 22. Doxycycline training to be arranged.
Intelligence and research	Review and update Pharmoutcomes EHC and Doxycycline self enrolment templates	PSh	Jun-22	Template format discussed with Avon LPC. Need to formalise agreement and initiate
Intelligence and research	Ensure sexual health action plan and indicator set is aligned with PH Team plan and Council Corporate Objectives	PSh	Jun-22	Agreed and presented to SHB at Jul 22 meeting; aligned with Council objectives and PH team plan; SHB to monitor over the year
Service improvement	Respond to findings and implement any necessary actions arising from rapid audit in GP LARC	PSh / SB	Jun-22	First audit completed Mar 22; follow up audit now running, results expected Jul 22
Service improvement	Agree and implement development plan for Riverside Clinic	AF	Jun-22	Service development plan in place, monitored/updated quarterly
Governance and contracting	Agree funding and contracting model for of PrEP delivery during 2022/23	PSh	Jun-22	Funding and contracting in place with Riverside for 2022/23

Governance and contracting	Set up formal contractual governance links from Riverside quarterly performance meetings to CCG/RUH CRM meetings, ensuring contractual issues are raised at CRM by exception	PSh	Jun-22	Governance links in place between performance/mobilisation group and CRM
Governance and contracting	Complete 2021/22 sexual health annual report and present to HWB	PSh	Jun-22	Report for HWB delayed until September 2022
Governance and contracting	Consider proposals to merge SHSG and SHB	PSh	Jun-22	To be discussed at Jul SHB and SHSG meetings
Intelligence and research	Agree and obtain outcomes-based reporting from Riverside service	PSh / AF	Oct-22	Work ongoing; initial cluster of indicators to be reported on in July
Intelligence and research	Run young persons' focus groups and report overall findings and recommendations to sexual health board	CP	Oct-22	Finalising arrangements for focus groups. Ethics have been approved. First FG August 22
Service improvement	Implement actions to restore CinaB attendance and reach to pre-pandemic levels, including work with Youth Connect and School Nursing to evaluate potential to run CinaB sessions in Youth Connect venues	PSh / CP	Oct-22	Data around quarterly attendance and provision analysed; meeting to be arranged with Jude Sellers to go through wider details
Intelligence and research	Review and update Pharmoutcomes templates for Ccard and pregnancy testing provision	CP	Oct-22	Not started
Intelligence and research	Update general practice (LARC) and community pharmacy reporting in line with integrated service performance monitoring	PSh / SB	Oct-22	Contract decision made by Council/CCG and HCRG likely to delay this action significantly
Intelligence and research	Examine ways to access, share and utilise BSW-wide service data on ToPs and vasectomies to improve local response and planning	PSh / BSW commissioners	Oct-22	BSW commissioners group set up; requests to be made to providers
Prevention and promotion	Review and implement ways in which Ccard returns can be improved from services	PSh / CP	Oct-22	Electronic reporting system in development. Training to commence September 22

Prevention and promotion	Deliver safeguarding update for community pharmacy where women are accessing EHC	PSH / BNSSG commissioners	Oct-22	Not started
Service improvement	Write new Doxycycline PGD for implementation in B&NES community pharmacies, and deliver training courses	PSH / CP	Oct-22	Not started
Prevention and promotion	Examine and implement actions to reduce the number of late HIV diagnoses	PSH / AF	Oct-22	Initial discussions held between AF and PSh looking at importance of primary care assessments and considerations around HIV
Prevention and promotion	Investigate trends of very young people aged <=15 accessing community pharmacy for EHC without safeguarding concerns being flagged	PSH	Oct-22	Not started
Service improvement	Examine potential to develop SRH provision via Julian House day centre projects	PSH / AF	Oct-22	Day centres now in place; further discussions to be held with Julian House and Riverside
Service improvement	Examine ways to encourage community pharmacy referral into GP LARC following issue of EHC	PSH / SB	Oct-22	Not started
Intelligence and research	Investgate potential to deliver rapid SHNA during 2022/23	PSH / PS	Oct-22	Request made under for PH trainee to pick up due to limited capacity in PH team
Governance and contracting	Highlight risks around future Ccard and SAFE funding through Health Improvement Service	PSH	Oct-22	Initial discussions held with HCRG commissioners and Council directors
Governance and contracting	Highlight risks presented by providers around lack of inflation uplifts into GP LARC and CP sexual health service contracts	PSH	Oct-22	Request made under for PH trainee to pick up due to limited capacity in PH team
Prevention and promotion	Pick up local actions from South West PrEP project looking at inequalities in PrEP access in B&NES	PSH	Oct-22	Funding agreed for project Apr 22; awaiting next steps
Service improvement	Review SAFE accredited services and encourage lapsed services to reaccredit; review SAFE accreditation documents to ensure they are fit for purpose	CP	Mar-23	SAFE accreditation document has been drafted. Will disseminate for feedback

Intelligence and research	Develop mystery shopper exercise in community pharmacy to support evaluation of services, including SAFE, Ccard and safebanes.com; provide feedback and recommendations to SHB and providers	CP	Mar-23	Not started- This will be phase 3 of the young person consultation
Prevention and promotion	Increase the number of registration points for Ccard, especially in pharmacies	CP	Mar-23	C-card Training available online to train services. Pharmacy's to be contacted directly
Service improvement	Ensure LARC fitters have access to Faculty-approved trainers for practitioners who need to reaccredit, and link with BSWCCG training offered to fitters in general practice	PSh / SB	Mar-23	Not started
Service improvement	Examine future models of LARC delivery in GP practices as part of change towards ICSs and most efficient utilisation of fitters	PSh	Mar-23	Contract decision made by Council/CCG and HCRG likely to delay this action significantly
Service improvement	Review future commissioning arrangements for community pharmacy providing EHC to ensure guaranteed 7-day access around relevant locations	PSh / SB	Mar-23	Contract decision made by Council/CCG and HCRG likely to delay this action significantly
Service improvement	Examine ways to strengthen sexual health provision in community pharmacy	PSh / RB	Mar-23	Not started
Service improvement	Develop and implement plan to increase the number of community pharmacists actively delivering sexual health services, especially delivery of EHC and chlamydia treatment	PSh / CP	Mar-23	Not started
Governance and contracting	Agree procurement process and future model of CSO from April 2024	PSh	Mar-23	Initial discussions held with BNSSG partners and RUH; further meeting to be held in July
Prevention and promotion	Support Riverside Clinic in rollout of MPXV vaccination	PSh	Ongoing through year	Processes in place in agreement with UKHSA and NHSE. Expected initial rollout to begin 29th June 2022
Prevention and promotion	Maintain and develop joint work with Youth Connect including SAFE and Ccard provision	CP	Ongoing through year	Youth Connect have C-card provision in place. Need to explore further opportunities for joint working
Prevention and promotion	Maintain and develop joint work with joint Universities group to understand sexual health needs and support sexual health service provision for their student population	CP	Ongoing through year	Meetings attended and campaigns shared. Will be attending Freshers

Updated 30th June 2022

Service improvement	minimum standard qualifications to fit, and monitor practitioners to ensure minimum fits and removals are being met	SB	Ongoing through year	GP LARC fitters register sent to practices. Awaiting responses by July 2022
Service improvement	Maintain and develop targeted outreach services from Riverside Clinic	AF	Ongoing through year	Outreach services in place; potential to add Julian House day centres to these services
Service improvement	Maintain and develop web-based postal kit testing platform for Riverside service and monitor uptake	AF	Ongoing through year	Platform established Apr 22; data to be reviewed in August
Prevention and promotion	Work with schools and school nursing team to promote Ccard as part of RSE provision	CP / SA	Ongoing through year	Schools to promote relaunch of C-card in September