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1. INTRODUCTION 
 

 The Local Development Scheme 
 
1.1 The Planning and Compulsory Purchase Act 2004 as amended by the Localism Act 

2011, requires all local planning authorities to prepare and maintain a Local 
Development Scheme (LDS).  The LDS is a timetable for the production of the Local 
Plan, Development Plan Documents and Supplementary Planning Documents that the 
Council is preparing, or intends to prepare.  These documents are known collectively 
as Local Development Documents (LDDs).  It is the starting point for residents and 
stakeholders to find out what planning policies relate to their area and how these will 
be reviewed.  

 
1.2 A review of the LDS is warranted by the need to update the Local Plan in light of the 

withdrawal of the West of England Joint Spatial Strategy. A full review of the LDS will 
be undertaken once there is greater clarity on the sub-regional working 
arrangements.  

 
1.3 This interim Local Development Scheme will come into effect on 6th April 2020. 
 

A Glossary of terms used in this document is set out at Appendix C 

 
 
 Local Development Framework 
 
1.4 The Local Development Framework comprises a portfolio of locally prepared planning 

documents (Local Development Documents).  It also includes related documents such 
as the Authority’s Monitoring Report (AMR) and the Statement of Community 
Involvement (SCI).   

 
1.5 Local Development Documents (LDD) include:  
 

Development Plan Documents (DPD). These set out the Council’s adopted policies 
and proposals and have development plan status and therefore have full weight in 
the determination of planning applications. They will be subject to community 
involvement and Sustainability Appraisal/Strategic Environmental Assessment 
throughout their preparation and will be subject to independent examination.  They 
include Local Plans and Neighbourhood Plans.  The Policies Map illustrates 
geographically the Local Plan policies.  

Supplementary Planning Documents (SPD): Supplementary Planning Documents do 
not have statutory Development Plan status but are useful in providing more detailed 
guidance and support for policies and proposals in Development Plan Documents.  
They are quicker to prepare as they are not subject to independent examination.  
Whilst they supplement adopted policy and constitute a material consideration in the 
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Local Development Framework at a glance 
 

Local Development Documents (LDD):  
 
 
 
 
 

determination of planning applications they cannot be used to formulate planning 
policy or designate sites.  They will however be subject to community involvement 
and where appropriate Sustainability Appraisal during preparation. 

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Development Plan for Bath & North East Somerset 

 
1.6 Section 38(6) of the Planning and Compensation Act stipulates that planning 

applications must be determined in accordance with the Development Plan unless 
material considerations indicate otherwise.  This gives considerable weight to 
Development Plan Documents.   

 
1.7 With the adoption of the Core Strategy in July 2014 and adoption of the Placemaking 

Plan in July 2017 the Development Plan for Bath and North East Somerset comprises:  

Supplementary Planning Documents (SPD) 
Authority’s 
Monitoring Report 
(AMR) 

Statement of 
Community 
Involvement (SCI)  

Neighbourhood Plans (NP) 

Development Plan Documents (DPD) 
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The B&NES Development Plan March 2020 

Bath & North East Somerset Core 
Strategy adopted July 2014 

The Core Strategy sets out the policy framework for the location and level of new 
housing and other development and includes four Strategic Site Allocations.  It 
forms Part 1 of the Local Plan 2011 - 2029. 

Bath & North East Somerset 
Placemaking Plan adopted July 
2017: 

- Volume 1 - District-wide 
Strategy and Policies 

- Volume 2 - Bath 
- Volume 3 - Keynsham 
- Volume 4 - Somer Valley 
- Volume 5 - Rural Areas 
- Volume 6 - Appendices 

The Placemaking Plan complements the Council’s Core Strategy and forms Part 2 
of the Local Plan 2011 - 2029.  It is a six volume document focussed on creating 
the conditions for better places, and on providing greater clarity to enable the 
right developments to be delivered.  It allocates a range of sites for development 
for a variety of uses; facilitates the delivery of key sites with planning 
requirements; sets out development management policies which will be used to 
determine planning applications; and safeguards and enhances the quality and 
diversity of places in Bath and North East Somerset.  Some policies in the 
Placemaking Plan under the Town & Country Planning Regulations 2012 8(5). 

Bath & North East Somerset 
saved Local Plan (2007) Policies: 

- Policy GDS.1 Site allocations 
and development 
requirements (policy 
framework) 

- Policy GDS.1/K2: South West 
Keynsham (site) 

- Policy GDS.1/NR2: Radstock 
Railway Land (site) 

Four part implemented sites allocations and their respective development 
requirements have not been replaced by the Core Strategy or the Placemaking 
Plan and therefore remain ‘saved’.  This is to ensure the remaining development 
of each site takes place in accordance with the site requirements.  These policies 
are reproduced in full in Volume 6 of the Placemaking Plan (Appendix 1, Table 2) 

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_1_dw_strategy_and_policies_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_1_dw_strategy_and_policies_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_2_bath_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_3_keynsham_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_4_somer_valley_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_5_rural_areas_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf#page=7
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf#page=7
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- Policy GDS.1/V3: Paulton 
Printing Factory (site) 

- Policy GDS.1/V8: Former 
Radford Retail System's Site, 
Chew Stoke (site) 

Joint Waste Core Strategy DPD 
(JWCS) adopted March 2011 

The JWCS sets out the waste planning strategy for the West of England, 
addressing the planning aspects of the waste hierarchy promoting waste 
minimisation, recycling/ composting, recovery and disposal.  

The Policies Map (previously 
known as the Proposals Map) 

This illustrates all the allocations and designations set out in the DPDs.  It will be 
revised as each new DPD is adopted where there are allocations or designations.  
The existing Local Plan Policies Map will be amended to give geographical 
expression to the Core Strategy and the Placemaking Plan.  Proposed 
amendments to the Policies Map will be publicised alongside the appropriate 
DPD. 

Neighbourhood Plans Nine Neighbourhood Plans have been made and form part of the Development 
Plan; Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley Stoke, 
Publow & Pensford, Stowey Sutton, Westfield and Whitchurch 
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1.8 In addition to the  nine made (adopted) Neighbourhood Plans in B&NES 
there are a number of neighbourhood plans currently under preparation (see 
para 2.10).  To date there are no Neighbourhood Development Orders, but 
there are a number of proposals in the process (see para 2.11).   

 
1.9 Emerging DPDs will carry weight as set out in the NPPF. 

 
Other related planning documents 
 
1.10 Other key planning related documents the Council is required to produce are a 

Statement of Community Involvement, a Monitoring Report and a Policies 
Map as explained below. 

 
1.11 Local planning authorities must set out in their Statement of Community 

Involvement (SCI) how they will engage communities on the preliminary 
stages of plan-making. The SCI helps to ensure that the Council is in a position 
to respond to the Localism agenda efficiently and coherently. This will enable 
communities to understand the range of opportunities to interact with and 
take an active role in planning in their locality.  

1.12     Following the review of the Neighbourhood Planning Protocol (NPP) 
incorporating the requirements of the Statement of Community Involvement 
(SCI) adopted in September 2012 and revised in 2014, the Council has 
published the draft revised SCI updating the NPP in April 2020. It is anticipated 
the revised SCI will be finalised and approved in June 2020. 

1.13     The SCI outlines the ways communities can get involved in planning issues. 
This includes: 

 Community involvement in Planning Applications 

 Heritage Assets 

 Community involvement in Planning Policy  

 Neighbourhood Planning  

 Protection of Trees 
 
1.14 The Authority’s Monitoring Report (AMR) assesses whether plan production 

is on target and the extent to which policies in local development documents 
are being implemented.  It monitors key data such as housing completions, 
growth in office space and losses in industrial space.  The AMR is published 
annually and is based upon the period 1st April to 31st March each year. The 
Council is also required to publish for each financial year an Infrastructure 
Funding Statement (IFS). The IFS will set out the types of infrastructure the 
Community Infrastructure Levy (CIL) will be allocated to fund, the amount of 
funds collected from CIL and Planning Obligations and how these funds have 
been spent to support infrastructure provision.  
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Bath & North East Somerset’s  
Local Development Framework in 2017 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
  
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

Development Plan Documents 

 Local Plan (Core Strategy and 
Placemaking Plan) Update 

 Travellers’ Sites Plan 

 Neighbourhood Plans 

Local Development Documents 
Under preparation/Review 

Supplementary Planning 
Documents  

 Design Guide SPD (Part 1) 

 Houses in Multiple Occupation SPD 

 Planning Obligations SPD  

 Sustainable Construction & Retrofit 
SPD 

 Locally Listed Heritage Assets SPD 

 Biodiversity Net Gain SPD 

 Parking Standards SPD 

  
 

Local Development Documents 
Current 

Development Plan Documents 

 Core Strategy (2014) 

 Placemaking Plan (2017) 

 Saved policies from the  Local Plan 
(2007)  

 Joint Waste Core Strategy (2011) 

 B&NES Policies Map 

Supplementary Planning 
Documents 
See Annex A for full list 

Other documents 
 Authority’s Monitoring Report 

 Statement of Community Involvement 

 Community Infrastructure Levy 

 Infrastructure Delivery Plan 
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2. LOCAL DEVELOPMENT FRAMEWORK PRODUCTION 
2019 - 2021 

 

Progress  

Development Plan Documents 
 

2.1 The Core Strategy (adopted July 2014) sets out the long term strategic 
planning framework for Bath & North East Somerset and includes a spatial 
vision and spatial objectives looking ahead to 2029.  The Core Strategy forms 
Part 1 of the Local Plan 2011 - 2029 to comply with the NPPF requirement to 
produce a Local Plan (see below regarding the review of the Core Strategy).   

 
2.2 The Placemaking Plan complements the Core Strategy and forms Part 2 of the 

Local Plan 2011 - 2029.  The Placemaking Plan identifies development site 
allocations, reviews designations and makes changes to and introduces new 
Development Management policies.  It sets out the development parameters for 
site allocations in the context of their surroundings.  The Placemaking Plan was 
formally adopted on 13 July 2017. 

 
2.3 The Council was preparing a new Local Plan (2016-2036) within the context of 

and to deliver the West of England Joint Spatial Plan (JSP).  However, 
following the withdrawal of the JSP preparation of the new Local Plan (2016-
2036) has been paused. 

 
2.4       In the shorter term, a programme is needed for changes to planning policies to 

respond to the Climate and Nature Emergency Declaration, regulatory changes 
such as the Environment Bill and a select number of other issues. The Local 
Plan Partial Update may consider: 

 ensuring a continuous housing land supply to meet the Core Strategy 
housing requirement  

 maximising the sustainability of the construction of new development 

 reflecting the new more robust approach in national policy towards 
viability and provision of affordable housing 

 updating the policy on Houses in Multiple Occupation (HMO) 

 facilitating the provision of new renewable energy generation 
infrastructure 

 enabling the provision of walking and cycling infrastructure including safe 
walking routes 

 reviewing car parking standards including provision of electric vehicle 
charging points 

 a review of the approach to of Student Accommodation. 
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2.6 The LDF documents are supported by an Infrastructure Delivery Plan to ensure 
the strategic proposals are deliverable and aligned with infrastructure needs.  
Linked to this is the revised Planning Obligations SPD.  Delivery of the Core 
Strategy and the Placemaking Plan are underpinned by the Community 
Infrastructure Levy (CIL) to address infrastructure funding issues and ensure 
growth happens in a planned way.  The CIL will be updated alongside 
preparation of the new Local Plan. 

 
2.7 The Joint Waste Core Strategy was adopted by the West of England Unitary 

Authorities in 2011 and, in conjunction with adjoining UAs, it will be reviewed in 
2020 to ascertain whether any changes are necessary.   

 
2.8 The Travellers’ Sites Plan (formerly Gypsies, Travellers and Travelling 

Showpeople Site Allocations DPD) reached Preferred Options consultation stage 
in July 2012.  Further progress has been affected by a number of factors 
including further site assessment work needed; the requirement to work jointly 
with adjoining authorities (Duty to Cooperate) to ensure that all non-Green Belt 
options are fully explored; and changes to national policy. In addition, the 2012 
accommodation needs assessment for B&NES is out of date and needs reviewing 
in light of the Housing and Planning Act 2016 (s124); the changes in the 
definition of 'traveller’ in the revised ‘Planning Policy for Traveller Sites’ (August 
2015); and the fact that a number of sites have recently been granted planning 
permission for traveller use.  An updated evidence base will give a more 
accurate assessment of the need in B&NES.  Dependent upon the conclusions of 
this updated evidence the Travellers’ Site Plan will be reviewed.   

 
2.9 Neighbourhood Plans are being prepared by Neighbourhood Forums under 

the auspices of the Local Authority and once ‘made’ i.e. approved they will 
form part of the Development Plan.  To facilitate this process, the Council 
prepared and adopted a Neighbourhood Planning Protocol ‘My 
Neighbourhood’ (NPP) which incorporates the Statement of Community 
Involvement (SCI) in September 2012 and updated in September 2014.  The 
NPP is being reviewed and updated through preparation of a new SCI in order 
to ensure that it accords with national policy and legislation and reflects 
Council’s current procedures.  

 
2.10 The current position on Neighbourhood Plans (NPs) within Bath and North 

East Somerset Council is summarised below: 

 Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley 
Stoke, Publow & Pensford, Stowey Sutton, Westfield and Whitchurch 
NPs have been ‘made’ (or adopted). 

 Batheaston, Stanton Drew Parish Councils, Keynsham and Midsomer 
Norton Town Councils are currently working on their Neighbourhood 
Plans and it is anticipated they will formally submit their Neighbourhood 
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Plans to B&NES with examinations and referendums likely to be held 
during 2019/2020 or 2020/21.  

 Bathampton, High Littleton & Hallatrow, Paulton and Timsbury Parish 
Councils are designated Neighbourhood Planning Areas and are at early 
stages of the process i.e. collating the evidence base for their plans / 
developing planning policies; or are not progressing their plans at this 
stage.  

2.11      The following proposals have come forward within Bath and North East 
Somerset: 

 Draft Community Right to Build Order for the redevelopment of Freshford 
Village Memorial Hall 

The Draft Community Right to Build Order for the redevelopment of Freshford 
Village Memorial Hall has been submitted to Bath & North East Somerset 
Council by the Trustees of Freshford Memorial Hall and is currently at 
Examination. 

 
Supplementary Planning Documents 

 
2.11 The Planning Obligations SPD is a key document in setting out a coordinated 

approach to securing contributions from development.  It is a ‘living 
document’ and will be reviewed from time to time to take account of new 
information.  In order to ensure that it is aligned with up-to-date policy, 
especially the Core Strategy and Placemaking Plan, it has been revised 
together with the new Community Infrastructure Levy (CIL).  The CIL and 
revised Planning Obligations SPD came into effect on 6th April 2015.  This SPD 
was amended in relation to the provision of green space required to mitigate 
the impact of individual development proposals in August 2019. A further 
limited review will take place alongside the Local Plan partial update. A 
comprehensive review of the Planning Obligations SPD will take place 
alongside and informed by the review of CIL and preparation of the new 
B&NES Local Plan.  

 
2.12 Sustainable Construction and Retrofitting SPD adopted in February 2013 aims 

to provide simple, practical guidance for our community on retrofit and 
sustainable construction. Further guidance, the Energy Efficiency and 
Renewable Energy Guidance for Listed Buildings and Undesignated 
Historic Buildings was adopted in September 2013 as an Appendix to the 
Sustainable Construction and Retrofitting SPD for use in determining 
applications for Listed Building Consent and Planning Applications.  This SPD 
will be reviewed to reflect the current guidance from Historic England and also 
in the context of the Climate Emergency declared by the Council.  

https://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/neighbourhood-planning-bnes/FreshfordCRTB
https://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/neighbourhood-planning-bnes/FreshfordCRTB
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2.13 Work is progressing on the Locally Listed Heritage Assets SPD following public 
consultation on the draft in 2018.  It is anticipated that it will be adopted in 
2020.   

 
2.14 The Houses in Multiple Occupation SPD was reviewed in 2017. Following 

analysis of information collated from the extension of the HMO licencing 
scheme to cover the whole of Bath the SPD will be reviewed again in 2020. 
The timetable for this review is set out in the summary timetable below.   

 
2.15  A Design Guide SPD will be prepared in parts, as resources allow, to guide 

new development in Bath & North East Somerset and it is intended that this 
will incorporate guidance on walking and cycling and the existing Building 
Heights Study.  It will supplement the design policies in the Placemaking Plan.  

 
2.16 The National Planning Policy Framework requires planning policies and 

decisions to contribute to and enhance the natural and local environment by 
minimising impacts on and providing net gains for biodiversity. The 
Environment Bill once enacted will establish a comprehensive legal framework 
for environmental improvement and will introduce a mandatory approach to a 
10% biodiversity net gain requiring developers to ensure habitats for wildlife 
are enhanced. Biodiversity Net Gain (BNG) SPD will be prepared to set out the 
process required to deliver BNG and the method for calculating the change in 
biodiversity.    

 
2.17     Parking Standards for different forms of development are currently defined by 

and included in the Placemaking Plan. The parking standards need to be 
reviewed informed by the monitoring of their implementation and in the 
context of the Council’s climate emergency declaration. In order to enable 
greater flexibility in reviewing & updating parking standards in the future it is 
proposed that they be removed from the Local Plan and defined in a SPD. 
Therefore, allied to the preparation of the Local Plan partial update a parking 
standards SPD will be prepared. 

 

2.18 Other SPDs will be prepared depending on their urgency and as resources 
permit - see Section 5 of this document. 

 

Other related planning documents 
 
2.19 In order to progress delivery of the Somer Valley Enterprise Zone the Council 

will be a preparing a Local Development Order (LDO) which will need to be 
approved by the LPA and  will outline the uses that will be permitted on the 
site. The LDO will also set out the principles to which development must 
adhere and these will reflect the requirements of the site allocation policy in 
the Adopted Placemaking Plan.   
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2.20 The Council has prepared a Community Infrastructure Levy (CIL).  The CIL 
came into effect on 6th April 2015.  It enabled the Council to raise funds from 
new development in order to fund the timely delivery of infrastructure.  The 
CIL includes a charging schedule and a spending regime based on development 
proposals in the LDF.  Its preparation entailed viability assessments so as not 
to inhibit development and input from stakeholders.  The CIL will need to be 
updated alongside the preparation of a new Local Plan and to reflect changes 
to national policy.  

2.21 The Infrastructure Delivery Plan, which will need to be kept up-to-date, 
identifies infrastructure provision that is required to support growth and 
which CIL can help fund.  The Localism Act requires the allocation of a 
proportion of CIL revenues raised back to neighbourhoods where 
development takes place.  In accordance with the Community Infrastructure 
Levy Regulations any authority that receives a contribution from development 
through the levy or section 106 planning obligations must prepare an 
infrastructure funding statement. The Infrastructure Funding Statement will 
be published annually in December.  

  
2.22 There are 35 conservation areas in the District and 15 of these have 

conservation area character appraisals.  Keynsham Conservation Area also has 
a management plan and a number of other more recent appraisals address 
management opportunities.  

 
2.23 The risks of not having a character appraisal for Bath Conservation Area was 

highlighted by the Inspector at the Core Strategy examination.  This has begun 
to be addressed by preparing a framework for a character appraisal for Bath 
and dividing the conservation area into 16 character areas.  Characterisation 
of 8 character areas has been completed in draft, 4 further areas are in 
progress, with significant involvement of local communities, and the project to 
complete the remaining character areas and the character appraisal as a 
whole is being planned, together with a programme of public consultation.   

 
2.24 Work continues on character appraisals for the rural areas, for Englishcombe 

and Newton St Loe some initial work has been done by students.  This work 
will continue to be developed in-house when resources allow.   Corston Parish 
Council has also been working on a community led appraisal for Corston 
Conservation Area and it is hoped further work will also continue here when 
their resources allow.  Character appraisals for other rural areas will be 
undertaken based on development pressure, local demand and available 
resources both in-house and through the community. 

 
2.25 Generally, skills exist in-house for undertaking conservation area character 

appraisals, however internal resources are limited.  As with Englishcombe and 
Newton St Loe mentioned above, there is the potential to engage students 
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from educational establishments in the development of appraisals and to 
continue to support community involvement, but both also have resource 
implications for the Council.  

 
2.26 Progress on the delivery of conservation area appraisals is therefore 

dependent on resource availability and some funding.  Funding could allow 
consultant engagement to draft appraisals and is also needed for the graphic 
design of the documents which are not printed but are available on line and 
can be printed individually in certain circumstances on request.  

 
Green Infrastructure Strategy  
 
2.27 The Council’s Green Infrastructure (GI Strategy was approved in 2015. The GI 

Strategy is being reviewed and updated in order to provide a framework 
focussing on the key objectives and principles of GI and for its delivery to be 
supported by a number of related, but separate Action Plans. 

 
Tree and Woodland Plan  
 
2.28 A Tree and Woodland Plan will be prepared and it will be one of the key action 

plans flowing from the GI Strategy. The Council has announced an ambitious 
target of planting 100,000 trees by 2023 and the Tree and Woodland Plan will 
play a key role in helping to facilitate the planting of the right species of trees 
in the right places. 

 
LDD Content and Key Milestones 
 
2.29 The LDS Summary timetable sets out an overview of the programme and key 

milestones for the production of Bath & North East Somerset Local 
Development Framework and provides a schedule of the LDDs to be prepared 
during the next 3 years.  It is located after the risk assessment table following 
para 4.9 and is followed by an individual profiles for each LDD. 
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3. THE EVIDENCE BASE 
 
3.1 Section 13 of the Planning and Compulsory Purchase Act 2004 requires that 

the  local planning authority must keep under review the matters which may 
be expected to affect the development of their area or the planning of its 
development. The strategies, policies and proposals in the Local Development 
Documents must be founded on a robust evidence base.  A considerable 
amount of data is available at national and sub-regional level.  A number of 
bespoke studies have been prepared to inform the preparation of the Local 
Development Framework and other Council strategies.  There are also 
opportunities for the Council to improve its data collection and management 
strategies.   B&NES is working with other West of England UAs to ensure an 
up-to-date evidence base to inform planning policies.  The evidence base 
covers a range of subjects including those listed below: 

 Economic (including Economic Development Needs Assessment) 

 Strategic Housing Market Assessment (SHMA) and Local Housing Needs 
Assessments (LHNA) 

 Flood Risk 

 Housing (including the Housing and Economic Land Availability Assessment 
or HELAA) 

 Infrastructure Delivery Plan 

 Recreation, Cultural and Services 

 Retail 

 Sustainability 

 Transport 

 Urban Design 

 Landscape 

 Heritage 

 Nature conservation 

 Waste 

 Green Infrastructure Strategy/Green Spaces Strategy 

 Building Heights Study 
All studies supported the Core Strategy and Placemaking Plan can be found 
from the Council’s website below.  
Placemaking Plan evidence base: 
https://beta.bathnes.gov.uk/sites/default/files/2020-
02/pmp_core_docs_list.pdf 
Core Strategy evidence base: 
https://beta.bathnes.gov.uk/sites/default/files/2020-
02/core_strategy_history_and_timeline.pdf 

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/economic
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/flood-risk
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/housing
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/strategic-housing-land-availabi
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/strategic-housing-land-availabi
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/infrastructure
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/recreation-cultural-and-service
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/retail
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/sustainability
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/transport
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/waste
http://www.bathnes.gov.uk/sites/default/files/gi_strategy_final_web_interactive_version_0.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/other
https://beta.bathnes.gov.uk/sites/default/files/2020-02/pmp_core_docs_list.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/pmp_core_docs_list.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/core_strategy_history_and_timeline.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/core_strategy_history_and_timeline.pdf
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4. PRODUCTION ARRANGEMENTS FOR THE LOCAL 
DEVELOPMENT FRAMEWORK 
 

Sustainability Appraisal and Strategic Environmental Assessment  
 
4.1 The development of DPDs and SPDs in the Bath & North East Somerset Local 

Development Framework will be informed by Sustainability Appraisal.  
Sustainability Appraisal is an iterative process through which the economic, 
social and environmental effects of a plan under preparation are assessed.  It 
incorporates the requirements of Strategic Environmental Assessment (SEA) as 
required by EU SEA Directive 2001/42 on the Assessment of certain Plans and 
Programmes on the Environment. The appraisal process will draw heavily on 
the evidence base.  

 
4.2 In order to protect the integrity of European sites, Local Authorities are 

obliged to carry out Appropriate Assessment (AA) as a part of the planning 
process under the Habitats Directive.  AA has been and will continue to be 
carried out in conjunction with the SA as recommended by the Guidance. 
 

Review and Monitoring  
 
4.3 Review and monitoring are crucial to the successful delivery of the spatial 

vision and objectives of the LDF and will be undertaken on a continuous pro-
active basis. The Authority’s Monitoring Report is prepared for each financial 
year (see also paragraph 1.15). It has a dual purpose which is to: 

 monitor progress of preparation of planning documents against agreed 
milestones in the LDS 

 assess the implementation of DPD policies against targets which will 
influence policy review and other decisions 

 

Resources and Arrangements for Production 
 
4.4 The Planning Service co-ordinates the preparation of Local Development 

Documents in liaison with other relevant Services across the Council.  The 
document profiles (page 19 onwards) outline the responsibilities for document 
preparation. 
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Joint Working 
 
4.5 Bath & North East Somerset Council works jointly with Bristol, North Somerset 

and South Gloucestershire Unitary Authorities (UAs) and the West of England 
Combined Authority (WECA) on sub-regional (West of England) planning and 
cross boundary issues.  Section 110 of the Localism Act sets out a ‘duty to co-
operate’.  In addition to the other West of England UAs referred to above the 
Council engages actively with the neighbouring authorities of Mendip District 
Council, Somerset County Council and Wiltshire Council on strategic issues.  
The ‘duty to co-operate’ applies to all local planning authorities and a number 
of other public bodies including: 

 Environment Agency 
 Historic England 
 Natural England 
 Civil Aviation Authority 
 Homes and Communities Agency 
 Primary Care Trusts 
 Office of the Rail Regulator 
 Highways Agency 
 Integrated Transport Authorities 
 Highways Authorities 

 
4.6 These bodies are required to cooperate with Councils on issues of common 

concern to develop sound Development Plans.  The West of England UAs 
maintain a Duty to Co-operate schedule to record key co-operation activities. 
The NPPF also requires that in preparing DPDs strategic policymaking authorities 
should prepare and maintain one or more statements of common ground, 
documenting the cross-boundary matters being addressed and progress in 
cooperating to address them. 

 
4.7 The authorities are also working with business leaders as part of the Local 

Enterprise Partnership (LEP) for the West of England.  The LEP does not have a 
direct role in spatial planning but there is a need for co-ordination in activities.  
Similarly the Council is committed to working collaboratively with the West of 
England Nature Partnership (WENP) which accords with advice in the NPPF. 

 
Member Arrangements and the LDF 
 
4.8 A bespoke Local Development Framework Steering Group guides the 

production of the Council planning policies and advises the Cabinet Member 
for Development.  Decisions on the adoption of DPDs are made by Full Council 
in accordance with the Council constitution and other LDDs are agreed as 
appropriate. Climate Emergency and Sustainability Policy Development and 
Scrutiny Panel also monitors and review the activity of the Cabinet and also 
assist them in developing policy.  
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Risk Assessment 
 
4.9 It is often difficult to anticipate all potential risks which could affect the Local 

Development Framework programme.  There are a number of factors that 
could affect the Council’s ability to deliver the Local Development Framework 
in accordance with the programme outlined for each of the LDD Profiles.  
Actions to manage these risks have been identified. 

Area of Risk  Likelihood/Impact Mitigation Measures 

Programme 
slippage 

Medium/High 

Failure to meet the key milestones 
for LDDs in the LDS is detrimental to 
the reputation of the local planning 
authority.  Absence of up to date 
Development Plan likely to lead to 
unplanned developments across the 
district.  The deadlines for preparing 
the Local Development Framework 
are very challenging given the 
greater emphasis on community 
consultation. 

High  

Political process lead to delays 

Ensure that progress is 
carefully monitored and that 
priority is given to achieving 
the key milestones set out in 
the LDS. 

Allow for contingency in the 
programmes. 

Use efficient project 
management. 

Ensure elected members are 
properly briefed throughout 
the plan preparation process 
including through the LDF 
Steering Group. 

Adequate staff 
resources 

Medium/Medium 

Should cuts to local government 
funding together with the current 
restructuring of Council Services 
impact on the Planning Services, the 
potential loss of experienced staff 
would impact on the preparation of 
LDDs and heightens the risk of 
programme slippage. 

Ensure that sufficient staff 
resources with the necessary 
experience and expertise are 
available for the production 
of LDDs. 

Consider seconding staff from 
other Services in the Council 
and/or joint working with 
neighbouring authorities.   

Subject to the availability of 
financial resources, employ 
temporary staff or 
consultants. 

Financial resources Medium/High 

It is important that there are 
sufficient financial resources 
available to prepare LDDs, including 
for consultants (where necessary), 
to secure and maintain robust 
evidence base, community 
consultation and engagement, and 

Ensure the LDS influences 
budgetary decisions to 
ensure sufficient resources 
are in place including a 
suitable level of contingency.  
However cuts to local 
government funding are 
outside the Council’s direct 
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for the Examination process in the 
case of DPDs.   

control. 

Competing work 
priorities 

Medium/High 

The Policy Team is involved in a 
wide range of spatial policy work.  
Planning applications for major 
unplanned developments are 
resource-heavy.  There is a risk that 
the Team’s work is diverted from 
plan making by other unforeseen 
work pressures such as involvement 
in planning appeal inquiries, 
regeneration projects and 
responding to consultation on 
emerging Government policies. 

Ensure that progress on the 
Local Development 
Framework remains a high 
priority and at certain times 
other work will have to take a 
much lower priority.  
Consideration may then need 
to be given to outsourcing 
work to prevent delays in 
progress.  

Evidence base Low/Medium 

Lack of an up to date evidence base 
will affect the soundness of a DPD 

Maintain a proportionate and 
up to date evidence base.  
Ensure all policies and 
proposals can be fully 
justified with evidence. 

Level of public 
interest in plan 
making 

Medium/High 

Historically the level of public 
interest in LDDs has been high 
during previous consultations and 
engagement exercises.  An 
unanticipated high level of 
responses could result in a delay in 
the programme. 

Ensure that resources are in 
place at appropriate times to 
ensure representations are 
dealt with promptly and 
efficiently. 

Neighbourhood 
Planning  

Medium/High 

An additional stress on staff 
resources is the requirements to 
provide professional and technical 
advice to support Parish and Town 
Councils in progressing 
Neighbourhood Plans. 

Maintain close liaison with 
Parish and Town Councils to 
monitor the scale of work 
required. 

Consider to what extent 
neighbourhood planning 
aspirations can be delivered 
through LDDs to reduce costs 
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The Development Plans C Commencement

B&NES Local Plan Partial Update C S H A O Options consultation  (Reg 18 for DPDs)

Policies Map R A D Consultation

Joint Waste Core Strategy DPD P Publication (Reg 19 for DPDs)

Travellers' Sites Plan DPD S Submit Plan (Reg 22)

B&NES New Local Plan H Hearings

Sub-Regional work A Adoption/Approval

Sub-regional Planning Strategy R Review

Sub-regional evidence base                               PDC Preliminary Draft Charging Schedule

Supplementary Planning Documents DC Draft Charging Schedule

Design Guide SPD Part 1 and Part 2 C D A C D A  Ongoing 


Houses in Multiple Occupation SPD Review C A

Planning Obligations SPD Limited Review C A D A

Sustainable construction & retrofitting SPD Review C A D A

Locally Listed Heritage Assets SPD A

Biodiversity Net Gain SPD C A

Parking Standards SPD C D A

Planning Obligations SPD Comprehensive Review

West Of England & Other SPDs

Other Policy Documents

Statement of Community Involvement D A

Neighbourhood Development Plans                        

Authority Monitoring Report P P P

Infrastructure Delivery Programme review P P P

Somer Valley EZ LDO (Check) Preparation, engagement and approval

Infrastructure Funding Statement P P P

Green Infrastructure Strategy Update A

Tree and Woodland Plan C

CIL Charging Schedule Review 

DOCUMENT
2020 2021 2022

O P

R

To be confirmed

To be confirmed

On going

D

To be confirmed

To be confirmed along with the new Local Plan programme

D

To be confirmed

To be confirmed

Ongoing statutory support

D

D
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5. LOCAL DEVELOPMENT DOCUMENT PROFILES 
 
PART 1: DEVELOPMENT PLAN DOCUMENTS 
 

LOCAL PLAN Partial Update  

(2011-2029) 

Role and Content  

The scope of the partial update is confined to those areas that 
can be addressed without changing the spatial priorities or 
strategy of the Core Strategy & Placemaking Plan. Scope is 
defined by the shorter-term issues that need to be addressed 
including replenishing the housing land supply and updating 
particular policies to address changes in circumstances since the 
Plan was adopted in 2014. 

Status Development Plan Document 

Geographic Coverage District wide 

TIMETABLE & MILESTONES 

Commencement  April 2020 

Draft Plan consultation (Reg 18) Nov – Dec 2020 

Publication Draft (Reg 19) and draft SA report for consultation June – July 2021 

Submission to Secretary of State (Reg 22) with final SA Report September 2021 

Examination Hearings Period  December 2021 

Inspector’s Report  March 2022 

Adoption April 2022 

ARRANGEMENTS FOR PRODUCTION 

Resources required and 
management 
arrangements 

Planning Policy Team,  LDF Budget & LDF Governance 
arrangements 

Key Evidence: SHMA, HELAA, student accommodation requirements, 
infrastructure & viability studies, Flood Risk Assessments, 
Environmental Assessments, Sustainability Appraisals. 

Community/ 
stakeholder 
involvement 

In accordance with Regulations 18 and 19 of the Town and 
County Planning (Local Planning) (England) Regulations 2012 and 
the Statement of Community Involvement  

POST-PRODUCTION 

Monitoring & Review 
The implementation of the objectives and policies of the Local 
Plan will be monitored as part of the AMR as set out in the 
submission Local Plan.   
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PART 2: SUPPLEMENTARY PLANNING DOCUMENTS (SPD) 
 
 
Currently work is programmed for seven SPDs during the LDS period.  These are listed below 
and the broad programme for preparation is shown on the summary diagram on page 18. 

 
 Design Guide SPD for new development in Bath & North East Somerset.  This will 

incorporate walking and cycling infrastructure guidance and the existing Building Heights 
Study. 
 

 Houses in Multiple Occupation SPD Review  
 

 Planning Obligations SPD limited review  
 

 Sustainable Construction and Retrofitting SPD review  
 

 Locally Listed Heritage Assets SPD. 
 

 Biodiversity Net Gain SPD 
 

 Parking Standards SPD  
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PART 3: OTHER LOCAL DEVELOPMENT DOCUMENTS 
 

POLICIES MAP  

Role and Content 

The Policies Map identifies site-specific proposals, designations, and 
locations and areas to which specific policies in other DPDs apply on 
an Ordnance Survey base map and will include inset maps.  This map 
evolves with each Development Plan Document. 

Status Development Plan Document  

Conformity Conformity with other Development Plan Documents (DPDs). 

Geographic 
Coverage 

District-wide 

TIMETABLE & MILESTONES 

The production of the Policies Map is dependent on the timetable of DPDs which require 
the geographical expression of location of site-specific proposals and area based policies 
and will be updated as DPDs are adopted. 

ARRANGEMENTS FOR PRODUCTION 

Resources required  

and management 
arrangements 

Prepared by Planning Services with Corporate GIS and technical 
support.  Preparation of printed versions and interactive 
electronic versions will be outsourced as required.  Key stages to 
be agreed at Cabinet and Council. 

Community and 
stakeholder 
involvement 

In accordance with Regulations 18 and 19 of the Town and County 
Planning (Local Planning) (England) Regulations 2012 and the 
Neighbourhood Planning Protocol. 

POST-PRODUCTION 

Monitoring & Review 
An amendment to the Policies Map is contingent on the outcome 
of the monitoring and review of DPDs. 

 
 



LOCAL DEVELOPMENT DOCUMENT PROFILES 

B&NES Local Development Scheme 2020 - 2022 
22 

Statement of Community Involvement 
 

Role and Content 

The SCI sets out how the community, stakeholders and interested 
parties are involved in the production of plans and proposals for the 
District and the determination of planning applications. The SCI  
reflects the localism agenda and sets out the engagement processes, 
guidance for the establishment of Neighbourhood Fora, preparation 
of Neighbourhood Plans and Neighbourhood Development Orders.   

Status LDD  

Chain of 
conformity 

Must at least meet the minimum requirements set out in the Town 
and Country Planning (Local Development) (England) (Amendment) 
Regulations 2008. The SCI has regard to the Council’s corporate 
communication strategy. 

Geographic 
Coverage 

Whole District  

TIMETABLE & MILESTONES 

Review the SCI September – October 2019 

Draft publication  April 2020 

Finalise revised SCI and agreed by Council June 2020 

ARRANGEMENTS FOR PRODUCTION 

Resources required  

and management 
arrangements 

Prepared by Planning service in conjunction with Policy & 
Partnerships Team and in consultation with Member portfolio 
holder. Agreed by the Council/Cabinet. 

Community and 
stakeholder 
involvement 

Fundamental revisions to the SCI will entail community 
engagement. 

 

POST-PRODUCTION 

Monitoring & Review 

To be reviewed on an ongoing basis in response to problems or 
successes consulting on LDDs or planning applications and as part 
of the AMR and changes in government legislation  
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Natural Environment Evidence and Strategies  

 

1. The Environment Bill has been introduced to support the delivery of the 25 Year 
Environment Plan published in January 2018. It also sets out the Government’s approach 
to some of the key issues being raised by the public around climate change, loss of 
biodiversity and environmental risks to public health. There will be new opportunities and 
obligations to the Council.   

2. The West of England Nature Partnership (WENP) launched in June 2013 is one of 47 Local 
Nature Partnerships given statutory status by Defra.  The WENP will develop and 
advocate an investment strategy for the natural environment of the West of England that 
provides a range of essential services to support economic development and public 
health.  The WENP aims to provide coherent and cohesive representation of a range of 
stakeholders concerned for the natural environment and work in partnership with 
economic development agencies, health authorities and other statutory bodies to create 
a truly joined up approach in the West of England.  The National Planning Policy 
Framework (NPPF) states that local planning authorities should work collaboratively with 
Local Nature Partnerships. 

 

Landscape  

2. One of the core principles of the NPPF is that planning should recognise the intrinsic 
character and beauty of the countryside.  Landscape Character Assessment is the tool 
that informs judgements on the value of landscapes and should be undertaken at a scale 
appropriate to local and neighbourhood plan-making.  The rural character assessment of 
the District was carried out in 2003 and an assessment of Bath was carried out in 2005 as 
a precursor to more detailed Conservation Appraisals across Bath which are being 
undertaken as resources allow. The landscape character of the setting of the Bath World 
Heritage Site was assessed in 2017 through the Bathscape Landscape Character 
Assessment. 

 

3. The District is vulnerable to impacts on landscape and visual character and the existing 
rural landscape character assessment needs to be updated to reflect current 
methodologies and to accord with national policy.  A District landscape character 
assessment carried out in partnership between the Council, and parishes and local 
communities is needed.  It would inform planning decisions by providing clearer guidance 
in assessing the landscape and visual impacts of development proposals and help to 
provide the context for other related assessments including local planning initiatives such 
as Neighbourhood Plans where these are undertaken. 
 

Green Infrastructure:  
 

4. The NPPF recognises the importance of conserving and enhancing our natural, built and 
historic environment including green infrastructure. NPPG defines GI as ‘a network of 
multifunctional green space, urban and rural, which is capable of delivering a wide range 
of environmental and quality of life benefits for local communities.’ The Government’s 25 
Year Environment Plan published in 2018 references the need to create more and 
effective green infrastructure and policy choices to be informed by natural capital 
approach. The West of England GI Plan will provide evidence for identifying the approach 
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to be taken by the Council, primarily delivered through and reflected in the policy 
framework established in the Local Plan, but also a reviewed Green Infrastructure 
Strategy, Green Space Strategy and other relevant strategies. 

 

Ecology 

5. In 2011 Government published a Natural Environment White Paper setting out its goals 
and vision for the natural environment followed later that year by ‘Biodiversity 2020 
Government’s biodiversity strategy’.  The Government’s25 Year Environment Plan (2018) 
commits to development of a Nature Recovery Network to protect and restore wildlife 
Allied to this the NPPF sets out the requirement to minimise impacts on and provide net 
gains for biodiversity, including by establishing coherent ecological networks. . The WENP 
West of England Ecological Network will be the WoE Nature Recovery Network with 
targets identified. The council will need to consider the evidence and requirements and to 
set out its approach, primarily through the preparation of the Local Plan and other policy 
guidance as necessary. 
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Current Supplementary Planning Documents and 
Guidance  

 

Accessibility standards for affordable housing (guidance note) 

Agricultural Building Design Guidelines for the Mendip Hills AONB (published 2001, 

revised 2013). 

Archaeology in Bath & North East Somerset SPG (May 2004) and Archaeology in 

Bath SPG (May 2004)  

Bath City-wide Character Appraisal (August 2005) 

Bath Conservation Area Design and Conservation - Commercial signage and tables 

and chairs on the highway (July 2016) 

Bath Shopfronts: Guidelines for Design and Conservation (1993) 

 

Bath Western Riverside SPD (March 2008)  

Energy Efficiency & Renewable Energy Guidance For Listed Buildings and 

Undesignated Historic Buildings (2013) 

Energy Efficiency Retrofitting & Renewables Permitted Development Check List & 

Guidance Note 

Existing Dwellings in the Green Belt SPD (October 2008)  

Guidelines for Horse-related Development for the Mendip Hills AONB (published 

2004, revised 2012)  

Houses in Multiple Occupation in Bath SPD with Article 4 Direction for HMO in 

Bath (June 2013)  

Planning Obligations SPD (April 2015) 

Priston Village Design Statement Supplementary Planning Document (2018) 

Retrofitting & Sustainable Construction SPD (February 2013)  

Rural Landscapes of Bath & North East Somerset: A Landscape Character 

Assessment (February 2003)  

Streetscape Manual SPD (April 2005)  

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_policy_h7_guidance_note.pdf
http://www.mendiphillsaonb.org.uk/wp-content/uploads/2013/02/zAgriculturalBuildingDesignGuidelinesFinal.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-banes-brochure.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-city-of-bath.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-city-of-bath.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Landscape/WHS/whs_spd_low_res.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/bath_conservation_area_and_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/bath_conservation_area_and_design_guide.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/sites/defa/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/listed_building_guidance_-_energy.pdf
http://www.bathnes.gov.uk/sites/defa/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/listed_building_guidance_-_energy.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/permitted_development_checklist.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/permitted_development_checklist.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/ExistingDwellingsintheGreenBeltSPD.pdf
http://www.mendiphillsaonb.org.uk/wp-content/uploads/2012/05/MHAONB-Horse-related-development-Guidelines.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/HMOs/ba175_hmo_print_july_2013_aw_lr.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/HMOs/ba175_hmo_print_july_2013_aw_lr.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/planning_obligations_spd.pd
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds-and-0
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds/sustain
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/RuralLanscapesComplete.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/RuralLanscapesComplete.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/streetscape_manual_adopted.pdf
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Sustainable Construction & Retrofitting Supplementary Planning Document (2013) 

Sustainable Construction Checklist Supplementary Planning Document (2018) 

Sustainable Construction Checklist SPD: Heat networks guidance note (2018) 

Walcot Street Works (1997), Cherishing Outdoor Places (1994), and External 

Building Materials Local Design Guide  

West of England Sustainable Drainage Developer Guide (March 2015) 

City of Bath World Heritage Site Setting SPD (August 2013)  

Conservation Area Appraisals 

The Council has a number of conservation areas, the following of which are SPD or a 

material consideration 

- Chew Magna Conservation Area Statement (2003) 

- Claverton Conservation Area Appraisal (2007) 

- Combe Hay Conservation Area Appraisal (July 2014) 

- Hinton Blewett Conservation Area Appraisal (July 2014) 

- Freshford and Sharpstone Conservation Area Appraisal (2007) 

- Hinton Blewett Character Appraisal (2014) 

- Keynsham Conservation Area Appraisal and Management Plan (December 

2016) 

- Midsomer Norton and Welton Character Appraisal 2018 

- Paulton Conservation Area Statement (2003) 

- Pensford Conservation Area Appraisal (2008) 

- Queen Charlto Character Appraisal 2018 

- Radstock Conservation Area Appraisal (1999) 

- Saltford Character Appraisal 2018 

- South Stoke Conservation Area Appraisal (March 2014)  

- Wellow Conservation Area Appraisal (2007) 

- Woollard Conservation Area Appraisal (2008) 

Village Design Statements 

- Bathford Village Design Statement (2005) 

- Chew Magna Village Design Statement (2006)  

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/scrf_adoption_draft_spd.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/sustainable_construction_checklist_spd_adoption_version.docx
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/sustainable_construction_checklist_spd_adoption_version.docx
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/walcot_street_works.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/cherishing_outdoor_places.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/external_building_materials_-_local_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/external_building_materials_-_local_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
http://www.bathnes.gov.uk/services/environment/landscape/city-bath-world-heritage-site-setting
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/ChewMagnaConservationAreaStatement.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/claverton-conservation-area-appraisal
http://www.bathnes.gov.uk/sites/default/files/combe_hay_appraisal_st3_v6.pdf
http://www.bathnes.gov.uk/sites/default/files/hinton_blewett_stage2_v5.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/freshford-and-sharpstone-conservation-area
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/MidsomerNortonWeltonCAA.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/PaultonCAA.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/pensford-conservation-area-appraisal
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/radstock-conservation-area-appraisal
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Core-Strategy/CoreDocumentsnotsavedelsewhere/cd12-29_south_stoke_appraisal.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/wellow-conservation-area-appraisal
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/woollard-conservation-area-appraisal
http://www.bathford.net/council-activities/village-design-statement/
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/chew_magna_village_design_statement.pdf
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- Hallatrow & High Littleton Design Statement (2003) 

- Larkhall Character Statement and Development Principles (1998) 

- Paulton Village Design Statement (2003) 

- Peasedown St. John Village Statement (2001) 

 

 
 
 
 
 

  

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/HallatrowandHighLittletonDesignStatement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/LarkhallCharacterStatement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/PaultonCAA.pdf
http://www.peasedownstjohnparishcouncil.gov.uk/Core/Peasedown-St-John-PC/Pages/Parish_Design_Statement_2.aspx
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GLOSSARY OF TERMS 
 
AMR The Authority’s Monitoring Report will assess the implementation of the Local 

Development Scheme and the extent to which policies in Local Development Documents 
are being successfully implemented.  Previously known as an Annual Monitoring Report. 

 
CS Core Strategy: sets out the long-term spatial vision for the local planning authority area, 

the spatial objectives and a strategic policy framework to deliver that vision. The Core 
Strategy will have the status of a Development Plan Document and will form Part 1 of the 
new style Local Plan. 

 
DP Development Plan: as set out in Section 38(6) of the Act, an authority’s development plan 

consists of the relevant Development Plan Documents contained within its Local 
Development Framework. 

 
DPD Development Plan Document: spatial planning documents that are subject to independent 

examination will form the Development Plan. They can include a Core Strategy, Site Specific 
Allocations of land, and Area Action Plans (where needed). Other Development Plan 
Documents, including generic Development Control Policies, can be produced. They will all 
be shown geographically on an adopted Policies Map.  

 
FRA Flood Risk Assessment: an assessment of the risk of flooding from all flooding sources, 

identifying flood mitigation measures to reduce the impact of flooding to the site and 
surrounding area and recommendations on actions to be taken before and during a flood. 

 
LDF Local Development Framework: the name for the portfolio of Local Development 

Documents. It consists of Development Plan Documents, Supplementary Planning 
Documents, a Statement of Community Involvement, the Local Development Scheme and 
Annual Monitoring Reports. Together these documents will provide the framework for 
delivering the spatial planning strategy for a local authority area.  

 
LDD  Local Development Document: the collective term for Development Plan Documents, 

Supplementary Planning Documents and the Neighbourhood Planning Protocol. 

LDS Local Development Scheme: sets out the programme for preparing Local Development 
Documents. 

LEP  Local Enterprise Partnerships: locally-owned partnerships between local authorities and 
businesses and play a central role in determining local economic priorities and undertaking 
activities to drive economic growth and the creation of local jobs. 

 
NPP Neighbourhood Planning Protocol: sets out mechanisms for:  

 Neighbourhood Fora 
 Neighbourhood Referenda  
 Neighbourhood Development Orders  
 Community Right to Build  

 
This includes a review of the Council’s Statement of Community Involvement. 

 

https://en.wikipedia.org/wiki/Risk_assessment
https://en.wikipedia.org/wiki/Flood
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NPPF National Planning Policy Framework sets out the Government’s planning policies for 
England and how these are expected to be implemented.  It replaces all previous planning 
policy guidance notes and planning policy statements. 

 
PMP Placemaking Plan: a Development Plan Document being prepared to complement the 

strategic framework in the Core Strategy by setting out detailed development principles for 
identified sites and other policies for managing development across Bath & North East 
Somerset.  It will form Part 2 of the new style Local Plan. 

 
Policies Map: previously referred to as the Proposals Map and illustrates geographically 
the policies and proposals in the Development Plan Documents (DPD) on an Ordnance 
Survey map. Inset Maps show policies and proposals for specific parts of the district. It will 
need to be revised each time a new DPD is adopted. 

 
Saved policies or plans: existing adopted development plans are saved for three years 
from the date of commencement of the Act. Any policies in old style development plans 
adopted after commencement of the Act will become saved policies for three years from 
their adoption or approval.  

 
SA Sustainability Appraisal: tool for appraising policies to ensure they reflect sustainable 

development objectives. Sustainability Appraisals are required in the Act to be undertaken 
for all local development documents. 

 
SEA Strategic environmental assessment: a generic term used to describe environmental 

assessment as applied to policies, plans and programmes.  The European ‘SEA Directive’ 
(2001/42/EC) requires a formal ‘environmental assessment of certain plans and 
programmes, including those in the field of planning and land use’. 

 
SPD  Supplementary Planning Document: provide supplementary information in respect of the 

policies in Development Plan Documents.  They do not form part of the Development Plan 
and are not subject to independent Examination. 

 
 
 



 

  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This document can be made available in a range of community 
languages, large print, Braille, on tape, electronic and accessible formats 
from the Planning Policy Team Tel (01225 477548) Fax (01225 477617), 
Minicom (01225 477535). 
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