

## APPENDIX 1

### Contents

Instructions .....	3
Purpose of this Handbook.....	3
When to use this Handbook .....	4
How to use this Handbook .....	5
Structure of this handbook.....	11
Part 1 – Project management – planning and governance (INFORMATION) .....	11
Part 2 – Techniques, methods and processes (TOOLBOX) .....	11
<b>Part 1 - Project management – planning and governance (Information) .....</b>	<b>12</b>
1.1 Definition of a project and project management.....	12
1.1.1 Starting a Project (Project Initiation) .....	13
1.1.2 The Project Execution Plan (PEP) .....	16
1.1.3 Gateways.....	16
1.1.4 Business Case.....	18
1.1.5 Project Brief/Objectives.....	19
1.2 Why project management is required .....	22
1.2.1 Plan.....	22
1.2.2 Control .....	22
1.2.3 Monitor.....	22
1.2.4 Communicate.....	23
1.2.5 Progress .....	23
1.2.6 Forecast/Predict.....	23
1.3 Who should use it? .....	24
1.4 Project governance.....	24
1.4.1 Overview & Scrutiny Panels (O&S) ( <i>insert link</i> ) .....	27
1.4.2 Directors' Group (DG) .....	27
1.4.3 Projects Programme Board (PPB) .....	28
1.4.4 Project Board (PB).....	29
1.4.5 Project Officers .....	30
1.4.6 Processes, procedures and decisions .....	32
1.4.7 Reporting and monitoring.....	33
1.5 Quality assurance .....	34
1.5.1 What is it?.....	34
1.5.2 Why do we need it? .....	34
1.6 Levels of authority.....	35
1.7 Gateways.....	36
1.7.1 Gateway 01 – Initiation (project inception) and Viability ( <i>insert link</i> ) .....	36
1.7.2 Gateway 02 – Feasibility ( <i>insert link</i> ) .....	41
1.7.3 Gateway 03 – Scheme design ( <i>insert link</i> ).....	44
1.7.4 Gateway 04 – Detail design ( <i>insert link</i> ).....	47
1.7.5 Gateway 05 – Procurement ( <i>insert link</i> ).....	50
1.7.6 Gateway 06 – Construction ( <i>insert link</i> ) .....	52
1.7.7 Gateway 07 – Operations ( <i>insert link</i> ).....	55
1.8 Controlling projects .....	57
1.8.1 Duties of the client .....	57
1.8.2 Stakeholders.....	57
1.8.3 The Construction (Design & Management) (CDM) regulations 1994.....	58

## APPENDIX 1

1.8.4 The Brief .....	60
1.8.5 The PEP .....	60
1.8.6 Fiscal authority.....	60
1.8.7 Managing issues.....	61
1.8.8 Project Programme Board .....	61
1.8.9 Project Board.....	62
1.8.10 Development and Major Projects Director .....	62
1.8.11 Taking corrective action.....	62
1.8.12 Procurement .....	63
1.8.13 Programmes and progress .....	73
1.8.14 Permissions and approvals.....	73
1.8.15 Communications .....	74
1.8.16 Project files .....	75
1.8.17 Cost planning and cost controls.....	75
1.8.18 Design management.....	78
1.8.19 Value management and value engineering.....	79
1.8.20 Risk management.....	82
1.8.21 Quality management.....	85
1.8.22 Health and safety.....	86
1.9 Financial Management.....	87
1.9.1 Principles .....	87
1.9.2 Financial regulations.....	88
1.9.3 Budget and cost plan reports.....	88
1.9.4 Delegated Authorities.....	88
1.10 Change management .....	89
1.10.1 Principles .....	89
1.10.2 Control .....	89
1.11 Project reporting.....	91
1.11.1 Introduction.....	91
1.11.2 Reporting and decision levels .....	92
1.11.3 Project Reports and Reporting cycles.....	93
1.11.4 Project Documentation.....	94
1.11.5 Project Manager's Report (Director's Review) .....	95
1.11.6 Projects Programme Board.....	96
1.11.7 Project Board Report .....	96
1.11.8 Gateway reports .....	96
1.11.9 Directors' Group.....	96
1.11.10 Overview & Scrutiny.....	97
1.11.11 External reports (consultants) .....	97
1.11.12 Client requests .....	97
1.12 Project completion .....	97
1.12.1 Close-out .....	97
1.12.2 Handover .....	98
1.12.3 Debrief .....	98
<b>Part 2 - Techniques, methods and processes (The Toolbox) .....</b>	<b>99</b>
2.1 Project management techniques.....	99
2.1.1 Project management software .....	99
2.1.2 Tasks/activities .....	101
2.1.3 Work breakdown structure.....	102

## APPENDIX 1

2.1.4 Logic, links and durations .....	102
2.1.5 Gantt charts, Networks and the Critical Path .....	103
2.1.6 Milestones.....	104
2.1.7 Resources, cost planning and cost control .....	104
2.1.8 Risk management.....	108
2.1.9 Project Issues .....	109
2.1.10 Monitoring/tracking schedules .....	109
2.1.11 Document control.....	110
2.1.12 Information management .....	111
2.1.13 Processes.....	111
2.2 Standard project management forms.....	112
2.2.1 Project Initiation Form.....	113
2.2.2 Project Start up sheet .....	114
2.2.3 Key Event Schedule - Monthly Status Report (“Radar chart”) (DR) .....	114
2.2.4 Monthly Cost Report (DR).....	115
2.2.5 Project cash flow (actual vs predicted) (DR) .....	115
2.2.6 Risk Register (DR) .....	115
2.2.7 Key Issues Schedule (DR).....	116
2.2.8 Milestone Schedule (DR) .....	116
2.2.9 Marked-up Programme (DR) .....	117
2.2.10 Development & Design Programme (DR) .....	117
2.2.11 Consultant & Contractor Appointments Tracking Schedule (DR).....	117
2.2.12 Regulatory Schedule (DR) .....	118
2.2.13 Project Directory (DR).....	118
2.2.14 Schedule of Project Boards & Authority (DR) .....	118
2.2.15 Notices and Claims Schedule (DR) .....	118
2.2.16 Change Requests .....	119
2.2.16.i Change Form Template (Change Order) .....	119
2.2.16.ii Change Request Register – Dataform (DR).....	120
2.2.16.iii Summary (DR) .....	120
2.2.16.iv Contingency Burn Rate (CBR) Monitor and Forecast (DR) .....	120
2.2.17 CDM – Client responsibilities checklist (DR).....	121
2.2.18 Health and Safety Summary Report (DR).....	122
2.2.19 Close-out Tracking Schedule (DR) .....	123
2.2.20 ‘Lessons Learned’ Log (DR) .....	123
2.2.21 Stakeholder Interest (DR) .....	123
2.2.22 Project Resources Schedule (DR) .....	124
2.3 Useful References .....	125

## APPENDIX 1

### List of Figures

Figure 1 - The importance of being a team .....	2
Figure 2 - Project initiation process .....	8
Figure 3 - Project document and process flow chart - initiation to close out.....	9
Figure 4 - Project initiation and the capital planning process .....	14
Figure 5 - Gateways and safe steps.....	17
Figure 6 - Relationship between scope for change and cost of change .....	21
Figure 7 - Overall project governance – roles and responsibilities .....	25
Figure 8 - Roles & responsibilities – decision & advisory relationship.....	26
Figure 9 – Decisions and reporting .....	32
Figure 10 - Project reporting and monitoring.....	33
Figure 11 - Project initiation process flowchart.....	38
Figure 12 - Selecting a procurement route.....	72
Figure 13 - Examples of cost control graphs .....	78
Figure 14 - Utilisation of value management .....	82
Figure 15 - Service and corporate risks.....	83
Figure 16 - Project risk management .....	84
Figure 17 - Contingency Burn-rate graph.....	91
Figure 18 - Reporting and decision levels .....	92
Figure 19 - Project reports and reporting cycles.....	93
Figure 20 - Project documentation .....	94
Figure 21 - Precedence model network.....	101
Figure 22 - Arrow model network .....	101
Figure 23 - Work breakdown structure .....	102
Figure 24 - Gantt chart .....	103
Figure 25 – Examples of: (a) construction expenditure graph; (b) cash flow histogram.....	108
Figure 26 - Information box from the Microsoft Excel ® application .....	119
Figure 27 - CBR monitor instructions .....	121

### List of Tables

Table 1 – Levels of authority .....	35
Table 2 - Consultants procurement guidance.....	64
Table 3 - Identification of priorities-Source: <i>Thinking about Building</i> , NEDO/HMSO (1985)..	70